From:	Williams, Jonathan
To:	McDonnell, Kimberlee
Subject:	FW: daily summary 11/23/15
Date:	Monday, November 23, 2015 4:38:50 PM

From: Cliff Merrill [mailto:Cliff.Merrill@akana.us]
Sent: Monday, November 23, 2015 3:56 PM
To: greutert_ed@bah.com; woodruff_mary@bah.com
Cc: Williams, Jonathan <Williams.Jonathan@epa.gov>; Bill Renfroe <bill.renfroe@akana.us>; Tim Norman <Tim.Norman@akana.us>; kwright@sbtribes.com; susanh@ida.net
Subject: daily summary 11/23/15

Today CB&I had a dozer with a tiller/disker till the top 6"± of the ET cap soil in RA-E South preparing it for seeding. CB&I continued to de-mobilize their equipment. K/W continued to fill the car dumper hole with base gravel trucked here and unloaded near the car dumper hole. Mountain West Hydroseeding (MWH), fertilized and drill seeded the ET soil cap in RA-H West. They also sprayed straw mulch after the seeding and crimped it down with a tractor and disker. Their seeder tractor broke down at 1640 with only a little bit left to seed in RA-H West. The operator said they can use one of their smaller tractors to finish seeding that RA. The weather today was mostly sunny, a slight breeze, and temperature range of 20-44 F±. Hopefully tomorrow the seeding operation will continue in the two remaining RA's (RA-E South, RA-H East). Cliff Merrill will be on the project tomorrow.

Cliff Merrill
FMC Project Oversight

Akana
6400 SE Lake Road, Suite 270
Portland, OR 97222

O: (503) 652-9090 M: (208) 221-0767
Cliff.Merrill@akana.us