From:	Williams, Jonathan
To:	McDonnell, Kimberlee
Subject:	FW: daily summary 11/21/15
Date:	Monday, November 23, 2015 4:41:08 PM

From: Cliff Merrill [mailto:Cliff.Merrill@akana.us]
Sent: Monday, November 23, 2015 8:39 AM
To: greutert_ed@bah.com; woodruff_mary@bah.com
Cc: Williams, Jonathan <Williams.Jonathan@epa.gov>; Bill Renfroe <bill.renfroe@akana.us>; Tim Norman <Tim.Norman@akana.us>; kwright@sbtribes.com; susanh@ida.net
Subject: daily summary 11/21/15

I was not on the project Saturday, but Greg Cunningham (Parsons) filled me in on the little bit of work that happened. Two loads of ET cap soil was hauled to RA-E South in one last low spot. CB&I began tilling/disking the slopes in all three ET cap RA's prepping for the seeding crew as they decided to seed all of the slopes first. CB&I continued de-mobilization of their equipment.

Cliff Merrill
FMC Project Oversight

Akana
6400 SE Lake Road, Suite 270
Portland, OR 97222

O: (503) 652-9090 M: (208) 221-0767
Cliff.Merrill@akana.us