From:	Williams, Jonathan
To:	McDonnell, Kimberlee
Subject:	FW: daily summary 11/14/15
Date:	Monday, November 23, 2015 5:22:37 PM

From: Cliff Merrill [mailto:Cliff.Merrill@akana.us]
Sent: Saturday, November 14, 2015 3:20 PM
To: greutert_ed@bah.com; woodruff_mary@bah.com
Cc: Williams, Jonathan <Williams.Jonathan@epa.gov>; Bill Renfroe <bill.renfroe@akana.us>; Tim Norman <Tim.Norman@akana.us>; kwright@sbtribes.com; susanh@ida.net
Subject: daily summary 11/14/15

Today CB&I finished hauling ET cap soil from the prepared stockpile of material in the west borrow area to RA-H West. The dozers were busy all day in this area finishing the soil to grade in the 30" lift. Several loads of ET soil were also hauled to RA-E South and RA-H East to finish up grading in several low areas that showed up with the survey. Monday there will be a skeleton crew of equipment operators finish grading and preparing the three ET soil capped RA's for seeding, which is scheduled to start Tuesday. Mountain West spent this morning re-seeding in RA-J West and RA-J East. Evidently, one type of seed (Lewis flax) was left out when they were seeded the first time. MTI continued most of the day running density/moisture tests and a sand cone test in RA-H West and may need Monday to finish all of the required density tests. The weather today was sunny, calm, with a temperature range of approximately 25-55 F. As Cliff Merrill will be on the project Monday.

Cliff Merrill
FMC Project Oversight

Akana
6400 SE Lake Road, Suite 270
Portland, OR 97222

O: (503) 652-9090 M: (208) 221-0767
Cliff.Merrill@akana.us