From:	Williams, Jonathan
To:	McDonnell, Kimberlee
Subject:	FW: daily summary 11/13/15
Date:	Monday, November 23, 2015 5:23:45 PM

From: Cliff Merrill [mailto:Cliff.Merrill@akana.us]
Sent: Friday, November 13, 2015 3:53 PM
To: greutert_ed@bah.com; woodruff_mary@bah.com
Cc: Williams, Jonathan <Williams.Jonathan@epa.gov>; Bill Renfroe <bill.renfroe@akana.us>; Tim Norman <Tim.Norman@akana.us>; kwright@sbtribes.com; susanh@ida.net
Subject: daily summary 11/13/15

Today CB&I continued to condition the soil in the west borrow area by wetting, cutting, dozing back and forth, and pushing it into the stockpile. A loader and an excavator loaded trucks from the stockpile, the material was hauled to RA-H West, then it was dumped and graded with three dozers. A water truck and a dozer with a disc attached continued to work the top surface in RA-H West to prepare it for testing by MTI. MTI ran density/moisture tests both in the morning and afternoon in RA-H West. Mountain West Hydroseeding (sub-contractor) showed up this morning and a crew of three began cutting in a 6" deep trench on both sides of the drainage channel along the east side of RA-E South for the liner material. They continued this afternoon cutting the trenches on the north end of RA-E South and the south end of RA-G S-2. Several semi loads of hay arrived for mulch in the three RA's with ET soil cap and more equipment arrived later this afternoon for seeding, fertilizing, and mulching in RA-E South, RA-H East, RA-H West. Tomorrow the crew should be finished with hauling cap soil to RA-H West and finish grading and density testing will continue in RA-H West. Mountain West should be installing the drainage channel liner tomorrow. The weather today was sunny with a slight breeze and temperature range of approximately 25-50 F. Cliff Merrill will be on the project tomorrow.

Cliff Merrill
FMC Project Oversight

Akana
6400 SE Lake Road, Suite 270
Portland, OR 97222

O: (503) 652-9090 M: (208) 221-0767
Cliff.Merrill@akana.us