From:	Williams, Jonathan
To:	McDonnell, Kimberlee
Subject:	FW: daily summary 11/2/15
Date:	Monday, November 23, 2015 5:52:04 PM

From: Cliff Merrill [mailto:Cliff.Merrill@akana.us]
Sent: Monday, November 02, 2015 7:36 AM
To: greutert_ed@bah.com; woodruff_mary@bah.com
Cc: Williams, Jonathan <Williams.Jonathan@epa.gov>; Bill Renfroe <bill.renfroe@akana.us>; Tim Norman <Tim.Norman@akana.us>; kwright@sbtribes.com; susanh@ida.net
Subject: daily summary 11/2/15

After the 0700 safety meeting this morning, Wayne Wolters (CB&I) sent everyone home because of the rain and mud except for several dozers in the west borrow area working the soil and stockpiling it. Work will resume tomorrow in the west borrow area and hauling ET cap soil to RA-H East weather permitting. Cliff Merrill will be on the project tomorrow.

Cliff Merrill
FMC Project Oversight

Akana
6400 SE Lake Road, Suite 270
Portland, OR 97222

O: (503) 652-9090 M: (208) 221-0767
Cliff.Merrill@akana.us