From: Williams, Jonathan
To: McDonnell, Kimberlee
Subject: FW: Daily Summary: 11/4/15 FMC
Date: Monday, November 23, 2015 5:47:23 PM

From: Tim Norman [mailto:Tim.Norman@akana.us]
Sent: Wednesday, November 04, 2015 5:20 PM
To: greutert_ed@bah.com; woodruff_mary@bah.com
Cc: Williams, Jonathan <Williams.Jonathan@epa.gov>; Cliff Merrill <Cliff.Merrill@akana.us>; Bill Renfroe <bill.renfroe@akana.us>; kwright@sbtribes.com; susanh@ida.net
Subject: Daily Summary: 11/4/15 FMC

Good Afternoon,
Today CB&I worked to prepare the soils in the western undeveloped areas borrow pit, by pushing, grading and wetting the soils with two bulldozers and one water truck. They excavated and loaded soil from the borrow pit with one excavator, these materials were hauled to RA-H East and RA-H West where they were dumped and graded by one bulldozer in each RA for the soil portion of the ET cap construction. They had one bulldozer working to grade the crusher pad into final grade. They also had one excavator working to excavate a stormwater trench on the southeast side of RA-G South 2. There were no USC's reported today onsite. I will be onsite tomorrow to observed the remediation work, feel free to give me a call if you have any questions or if you would like to schedule an onsite visit. Best regards,

Tim Norman
Environmental Scientist

Akana
6400 SE Lake Road, Suite 270
Portland, OR 97222

Office: (503) 652-9090
Direct: (503) 205-6923
Mobile: (971) 270-7937