10-28-91
12.3.8 N.6

Meeting with Jeff of Merlino

10/28/91

1. Price to replace existing 18" Storm Sewer ✓
2. NO Tie in until mid - February. ✓
3. Electrical Tie - In. ✓ /
4. Pond Fill in by. Feb. 15th
5. Fill Pond by Wednesday. X
6. mid November to end November.
7. Electrical Note.
8. Water in mean time.
9. Schedule - construction
10. Paperwork. —

USEPA SF
1261756

AGC2H000233