11-26-91
12.3.8 v.6

m Sifford

689-3008

Waiting on information from Fuller

Send a letter with a location of Hookup
gallonage.
Quality
Flow Rates
letter.

Ammend. to permit

Main Items for Storm Sewer progress

1. Final committment from Ken on D.C.U. Hookup need. - Do I need to proceed? or Do we ignore - ANSWER NO.
2. Fee payment schedule
3. Construction schedule
4. Cost to Replace existing 18" Ø gravity Feed Storm Sewer.

negotiated between Don and George?

Status as of 11/26/91

Metro
130 Nickerson St Suite 200
Seattle, WA 98109

USEPA SF
1261777

AGC2H000232