11-26-91
12.3.8 v.6

Storm Sewer System & Street Use Permit 11/26/91

① New storm sewer system will need to use existing 8" ø lines which are part of the current F.M. cooling circuit. — Tie over cannot happen before new cooling tower comes on line

② Traffic at gate. — cannot disrupt truck movements in and out of plant — Could run through stoneways yard possibly?

③ Estimated for both projects is 132 days = 26 weeks + 2 days
(1/2 of a year!)

* Much too much time estimated *

→ Push to move up starting date on Street Use Permit work.

→ Try to shorten installation time as much as possible.

④ Would like stoneway to use Metro due to the elimination of acid treatment of the pond. — want to ~~[illegible]~~ keep pH closer to neutral if possible

USEPA SF
1261778

AGC2H000231