AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
J	1 / 5

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
03	18-Feb-2015	ACQR3854022	

6. ISSUED BY CODE N40085

NAVFAC MID-ATLANTIC
FEAD MCAS BEAUFORT
BLDG. 616, MOORE STREET
P.O. BOX 9310
BEAUFORT SC 31703-0365

7. ADMINISTERED BY (If other than item 6) CODE

See Item 6

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)
CAROTHERS CONSTRUCTION, INC.
(b) (6) [redacted]
31 HIGHWAY 328
OXFORD MS 38655-9612

CODE 0DX92 FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001
X	10B. DATED (SEE ITEM 13) 15-Aug-2014

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Ref FAR Clause 52.243-4

☐ D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, [X] is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Modification Control Number: jacada55151043
Prepared by: (b) (6) [redacted]
Metering of ACCU and Other Misc Customer Requests, P465 Hangar, MCAS Beaufort, SC, see statement of work.

All other terms and conditions remain the same.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b) (6) [redacted] CONTRACT SPECIALIST TEL (b) (6) [redacted] EMAIL (b) (6) [redacted]@navy.mil	
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (b) (6) [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED 19-Feb-2015

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

ACCEPTED

The following have all been signed and accepted by NAVFAC on 2/12/15.

NAVFAC SE ACCEPTED PLANS AND SPECIFICATIONS DATED 2/12/15

SPECIFICATIONS NAVFAC SE ACCEPTED 2/12/15:

DIVISION 01 – GENERAL REQUIREMENTS

01 14 00.05 25 WORK RESTRICTIONS FOR DESIGN-BUILD
01 30 33.05 25 ADMINSITRATIVE REQUIREMENTS FOR DESIGN-BUILD
01 32 17.05 25 NETWORK ANALYSIS SCHEDULES (NAS) FOR DESIGN-BUILD
01 33 00.05 25 CONSTRUCTION SUBMITTAL PROCEDURES
01 33 29.05 25 LEED(TM) DOCUMENTATION FOR DESIGN-BUILD
01 35 13.05 25 SPECIAL PROJECT PROCEDURES FOR DESIGN-BUILD
01 35 26.05 25 GOVERNMENT SAFETY REQUIREMENTS FOR DESIGN-BUILD
01 45 00.05 25 DESIGN AND CONSTRUCTION QUALITY CONTROL
01 50 00.05 25 TEMPORARY FACILITIES AND CONTROLS FOR DESIGN-BUILD
01 57 19.05 25 TEMPORARY ENVIRONMENTAL CONTROLS
01 62 35 RECYCLED/RECOVERED/BIOMASED MATERIALS
01 74 19.05 25 CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT FOR DESIGN-BUILD
01 78 24.05 25 FACILITY OPERATION AND MAINTENANCE SUPPORT INFORMATION

DIVISION 02 – EXISTING CONDITIONS

02 41 00 DEMOLITION
02 82 16.00 20 ENGINEERING CONTROL OF ASBESTOS CONTAINING MATERIALS -
02 83 13.00 20 LEAD IN CONSTRUCTION - SUPPLIED BY ABATEMENT PQP
02 84 33 REMOVAL AND DISPOSAL OF POLYCHLORINATED BIPHENYLS (PCBs)

DRAWINGS NAVFAC SE ACCEPTED 2/12/15:

G-001 COVER SHEET
G-002 INDEX OF DRAWINGS
C-000 LOCATION MAP AND VICINITY MAP
C-001 NOTES AND INDEX
C-002 GENERAL CIVIL NOTES
C-003 CONSTRUCTION PHASING PLAN
C-004 CONSTRUCTION PHASING PLAN
V-100 OVERALL EXISTING CONDITIONS PLAN
V-101 EXISTING CONDITIONS PLAN
V-102 EXISTING CONDITIONS PLAN
V-103 EXISTING CONDITIONS PLAN
V-104 EXISTING CONDITIONS PLAN
V-105 EXISTING CONDITIONS PLAN
V-106 EXISTING CONDITIONS PLAN
B-100 GEOTECHNICAL BORING LOGS
B-101 GEOTECHNICAL BORING LOGS
B-102 GEOTECHNICAL BORING LOGS (HAND AUGER)
CD100 OVERALL DEMOLITION PLAN - BUILDING, PAVING, STRIPING, AND FENCING
CD101 DEMOLITION PLAN - BUILDING, PAVING, STRIPING, AND FENCING
CD102 DEMOLITION PLAN - BUILDING, PAVING, STRIPING, AND FENCING
CD103 DEMOLITION PLAN - BUILDING, PAVING, STRIPING, AND FENCING
CD104 DEMOLITION PLAN - BUILDING, PAVING, STRIPING, AND FENCING
CD105 DEMOLITION PLAN - BUILDING, PAVING, STRIPING, AND FENCING
CD106 DEMOLITION PLAN - BUILDING, PAVING, STRIPING, AND FENCING
CD200 OVERALL DEMOLITION PLAN - UTILITIES AND STORM
CD201 DEMOLITION - PLAN UTILITIES AND STORM
CD202 DEMOLITION - PLAN UTILITIES AND STORM

CD203	DEMOLITION - PLAN UTILITIES AND STORM
CD204	DEMOLITION - PLAN UTILITIES AND STORM
CD205	DEMOLITION - PLAN UTILITIES AND STORM
CD206	DEMOLITION PLAN - UTILITIES AND STORM ELECTRICAL
E000A	ELECTRICAL LEGENDS AND SCHEDULES
ED100A	OVERALL SITE PLAN - ELECTRICAL DEMOLITION
ED101A	DEMOLITION SITE PLAN - ELECTRICAL
ED102A	DEMOLITION SITE PLAN - ELECTRICAL
ED103A	DEMOLITION SITE PLAN - ELECTRICAL
ED104A	DEMOLITION SITE PLAN - ELECTRICAL
ED105A	DEMOLITION SITE PLAN - ELECTRICAL
ED106A	DEMOLITION SITE PLAN - ELECTRICAL

MOD 3

Scope of Work:

1. Per response to RFI 02A: RFP, Part 3A, Chapter 5, Life Support Shop, Seat Maintenance Shop and Aviation Ordnance Shop Spaces shall have the following sentence added to the "Other/special requirements: Shop space shall be designed and constructed in accordance with NAVSEA OP5 Volume 1 – Ammunition and Explosives Safety Ashore – Design and Construction Requirements."

   "Space will qualify for the exemptions of paragraph 7-12.12 of NAVSEA OP-5."

2. Per response to RFI 08: RFP, Part 3A, Chapter 6, ESR D306001 1.1 Direct Digital Controls (DDC). Add:

   "Provide sub-metering for the electricity directly servicing the aircraft (400Hz/270 VDC inverters and Aircraft HVAC systems) to provide data on volts, amps, power factor, power (kW) and energy (kWH) serving only the aircraft."

3. Per responses to RFIs 09 and 10: RFP, Part 3A, Chapter 5, will have the following modifications for the listed spaces:

   Training Room: Delete stainless steel single compartment bar sink Avionics: Delete wall mounted service sink, delete compressed air system
   Aviation Ordinance: Delete wall mounted service sink, delete compressed air system
   Airframe Shop: Delete wall mounted service sink
   Life Support "Flight Equipment" Room: Add wall mounted service sink, delete gas supply for dryer. Provide a janitor/mop sink on the first floor.

4. Per response to RFI 13: RFP, Part 3A, Chapter 5, Space Name: Paraloft/Life Support Shop Area, Other/Special requirements, Add:

   "Provide a shop ground bus bar to the Life Support Shop. Provide #4/0 AWG, Bare

copper grounding conductor in conduit. Route between building and counterpoise ground conductor. Connect to counterpoise ground loop with cadweld "tee" type exothermic connection. Provide 2 ft. long (1/4" thick by 2" high) copper ground bar with wall mounting brackets and insulators."

5. Per response to RFI 13: RFP, Part 3A, Chapter 5, Space Name: Officer of the Day Office (ODO), Other/special requirements, Add:

   "Provide steel ¾" diameter conduit for Government-Furnished Antenna System cabling. Conduit shall provide connectivity from the radio which will sit on the casework within the ODO area to a suitable antenna location mounted high on the building wall such that the 48" antenna will extend above the roof. Antenna, cabling and radio will be provided by the Government."

6. Per response to RFI 13: RFP, Part 3A, Chapter 5, Space Name: Seat Maintenance Shop, Other/Special requirements, Add:

   "Provide an independent grounding loop for the Seat Maintenance Shop which is not connected to any other shop ground loops. Provide #4/0 bare stranded copper grounding conductor in 1" schedule 80 PVC conduit. Bonded to shop ground buss bar. Provide a minimum 12" loop between PVC conduit and conduction terminal. Provide grounding electrode test well and minimum 10' x ¾" dia. Copper clad ground rod. Exothermically weld the ground rod to the counterpoise grounding conductor. Route schedule 80 PVC conduit into test well and mechanically bond #4/0 AWG grounding conductor to grounding electrode. Install conduit to insure that #4/0 AWG grounding conductor is insulated from direct contact with earth."

7. Per response to RFI 14: RFP Part 6, Concept Floorplan
   Revise tool room space shall be revised to remove one door to the corridor and revise the layout
   of the counter space in accordance with the sketch provided with RFI 14.

8. Per responses to RFI's, the following change to the contractor's proposal is authorized:
   a. Per RFI 05, allow revision from the water cooled chiller and cooling tower in the contractor's proposal to the air cooled chiller already allowed within the RFP.

The following have been modified:
STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by $104,889.00 from $34,412,411.00 to $34,517,300.00.

CLIN 0001

The unit price amount has increased by $104,889.00 from $34,412,411.00 to $34,517,300.00.
The total cost of this line item has increased by $104,889.00 from $34,412,411.00 to $34,517,300.00.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $104,889.00 from $34,412,411.00 to $34,517,300.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN 0000000000000000000000000000) was increased by $104,889.00 from $32,245,903.00 to $32,350,792.00

(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
J	1 / 5

2. AMENDMENT/MODIFICATION NO	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ NO	5. PROJECT NO (If applicable)
	18-Feb-2015	ACOR3854022	

6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than item 6)	CODE
NAVFAC MID-ATLANTIC FEAD MCAS BEAUFORT BLDG. 616, MOORE STREET P.O. BOX 9310 BEAUFORT SC 31703-0365	N40085	See Item 6	

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)		
[redacted] CONSTRUCTION, INC. 31 HIGHWAY 328 OXFORD MS 38655-9612		9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001
CODE 0DX92	FACILITY CODE	X 10B. DATED (SEE ITEM 13) 15-Aug-2014

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended. ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Ref FAR Clause 52.243-4
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Modification Control Number: jacada55151043

Prepared by [redacted]

Metering of ACCU and Other Misc Customer Requests, P465 Hangar, MCAS Beaufort, SC, see statement of work.

All other terms and conditions remain the same.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
[redacted] ECT MANAGER		TEL: EMAIL:	
[redacted] to sign)	15C. DATE SIGNED 2/19/15	16B. UNITED STATES OF AMERICA BY [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

CD203 DEMOLITION - PLAN UTILITIES AND STORM
CD204 DEMOLITION - PLAN UTILITIES AND STORM
CD205 DEMOLITION - PLAN UTILITIES AND STORM
CD206 DEMOLITION PLAN - UTILITIES AND STORM ELECTRICAL
E000A ELECTRICAL LEGENDS AND SCHEDULES
ED100A OVERALL SITE PLAN - ELECTRICAL DEMOLITION
ED101A DEMOLITION SITE PLAN - ELECTRICAL
ED102A DEMOLITION SITE PLAN - ELECTRICAL
ED103A DEMOLITION SITE PLAN - ELECTRICAL
ED104A DEMOLITION SITE PLAN - ELECTRICAL
ED105A DEMOLITION SITE PLAN - ELECTRICAL
ED106A DEMOLITION SITE PLAN - ELECTRICAL

MOD 3

Scope of Work:

1. Per response to RFI 02A: RFP, Part 3A, Chapter 5, Life Support Shop, Seat Maintenance Shop and Aviation Ordnance Shop Spaces shall have the following sentence added to the "Other/special requirements: Shop space shall be designed and constructed in accordance with NAVSEA OP5 Volume 1 – Ammunition and Explosives Safety Ashore – Design and Construction Requirements."

   "Space will qualify for the exemptions of paragraph 7-12.12 of NAVSEA OP-5."

2. Per response to RFI 08: RFP, Part 3A, Chapter 6, ESR D306001 1.1 Direct Digital Controls (DDC). Add:

   "Provide sub-metering for the electricity directly servicing the aircraft (400Hz/270 VDC inverters and Aircraft HVAC systems) to provide data on volts, amps, power factor, power (kW) and energy (kWH) serving only the aircraft."

3. Per responses to RFIs 09 and 10: RFP, Part 3A, Chapter 5, will have the following modifications for the listed spaces:

   Training Room: Delete stainless steel single compartment bar sink Avionics: Delete wall mounted service sink, delete compressed air system
   Aviation Ordinance: Delete wall mounted service sink, delete compressed air system
   Airframe Shop: Delete wall mounted service sink
   Life Support "Flight Equipment" Room: Add wall mounted service sink, delete gas supply for dryer. Provide a janitor/mop sink on the first floor.

4. Per response to RFI 13: RFP, Part 3A, Chapter 5, Space Name: Paraloft/Life Support Shop Area, Other/Special requirements, Add:

   "Provide a shop ground bus bar to the Life Support Shop. Provide #4/0 AWG, Bare

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by $104,889.00 from $34,412,411.00 to $34,517,300.00.

CLIN 0001

The unit price amount has increased by $104,889.00 from $34,412,411.00 to $34,517,300.00.
The total cost of this line item has increased by $104,889.00 from $34,412,411.00 to $34,517,300.00.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $104,889.00 from $34,412,411.00 to $34,517,300.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN 0000000000000000000000000000) was increased by $104,889.00 from $32,245,903.00 to $32,350,792.00

(End of Summary of Changes)