AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
J	1	3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
04	20-Mar-2015	ACQR3854022	

6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than item 6)	CODE
NAVFAC MID ATLANTIC FEAD MCAS BEAUFORT BLDG. 618, MOORE STREET P.O. BOX 9310 BEAUFORT SC 29904-9310	N40085	See Item 6	

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)		
CAROTHERS CONSTRUCTION, INC. (b) (6) [redacted] 31 HIGHWAY 328 OXFORD MS 38655-9812		9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001
CODE 0DX92	X	10B. DATED (SEE ITEM 13) 15-Aug-2014
FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR Clause 52.243-4
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Modification Control Number: jacada55151310

Prepared by: (b) (6) [redacted]

Mechanical Changes. See statement of work.

All other terms and conditions remain the same.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		(b) (6) [redacted] CONTRACT SPECIALIST TEL: (b) (6) [redacted] EMAIL: (b) (6) [redacted] navy.mil	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (b) (6) [redacted] (Signature of Contracting Officer)	16C. DATE SIGNED 20-Mar-2015

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 4

Provide split case, metal insulated boxes around pumps as indicated in RFI 39. Provide filters in the outside air and exhaust air sides upstream of the energy recovery wheel in the outside air unit as indicated in RFI 40.

Location: P465 Hangar, MCAS Beaufort, SC

The following have been modified:

STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by $6,719.00 from $34,517,300.00 to $34,524,019.00.

CLIN 0001

The unit price amount has increased by $6,719.00 from $34,517,300.00 to $34,524,019.00.
The total cost of this line item has increased by $6,719.00 from $34,517,300.00 to $34,524,019.00.

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
08-SEP-2016	1	NAVFAC MID-ATLANTIC (b) (6) [redacted] FEAD MCAS BEAUFORT BLDG. 616, MOORE STREET P.O. BOX 9310 BEAUFORT SC 31703-0365 (b) (6) [redacted] FOB: Destination	N40085

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
08-SEP-2016	1	NAVFAC MID ATLANTIC (b) (6) [redacted] FEAD MCAS BEAUFORT BLDG. 616, MOORE STREET P.O. BOX 9310 BEAUFORT SC 29904-9310 (b) (6) [redacted] FOB: Destination	N40085

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $6,719.00 from $34,517,300.00 to $34,524,019.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN 0000000000000000000000000000) was increased by $6,719.00 from $32,350,792.00 to $32,357,511.00

(End of Summary of Changes)

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE: J	PAGE OF PAGES: 1 / 3		
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE: 20-Mar-2015	4. REQUISITION/PURCHASE REQ. NO.: ACCR365422	5. PROJECT NO. (If applicable)
6. ISSUED BY: NAVFAC MID ATLANTIC, FEAD MCAS BEAUFORT, BLDG 818 MCCOFF STREET, P.O. BOX 3010, BEAUFORT SC 29904-3010 — CODE: N40085		7. ADMINISTERED BY (If other than item 6): See Item 6 — CODE:	

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)
CARCHERS CONSTRUCTION INC
(b) (6) [redacted]
31 HIGHWAY 322
OXFORD MS 38655-9612

CODE: 00X92 FACILITY CODE:

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MOD. OF CONTRACT/ORDER NO. N69450-14-D-1266-0001
X	10B. DATED (SEE ITEM 13) 15-Aug-2014

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer ☐ is extended, ☐ is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR Clause 52.243-4

☐ D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, [X] is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Modification Control Number: jacada55151310
Prepared by: (b) (6) [redacted]
Mechanical Changes. See statement of work.

All other terms and conditions remain the same.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
(b) (6) [redacted] ECT MANAGER	TEL: EMAIL:
15C. DATE SIGNED: 3/20/15	16C. DATE SIGNED
(Signature of person authorized to sign)	BY (b) (6) [redacted] (Signature of Contracting Officer)

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
08-SEP-2016	1	NAVFAC MID ATLANTIC (b) (6) [redacted] LEAD MCAS BEAUFORT BLDG. 616, MOORE STREET P.O. BOX 9310 BEAUFORT SC 29904-9310 (b) (6) [redacted] FOB: Destination	N40085

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $6,719.00 from $34,517,300.00 to $34,524,019.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN 0000000000000000000000000000) was increased by $6,719.00 from $32,350,792.00 to $32,357,511.00

(End of Summary of Changes)