Attachment C

| | ACTIVITY | PROJECT MONTH 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
|---|---|---|---|---|---|---|---|---|---|---|---|
| A | Feasibility Assessment | ■ | ■ | ■ | | | | | | | |
| B | Cataloging and Indexing of Studies | ■ | ■ | ■ | | | | | | | |
| C | Grant Writing | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ |
| D | USFS Charter Forest Agreement and Stewardship Contracts | ■ | ■ | ■ | ■ | ■ | ■ | | | | |
| E | Inventory of Timber Related Businesses | ■ | ■ | ■ | ■ | ■ | ■ | | | | |
| F | Consultations | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | | |
| G | Research & Analysis of Value Added Components | ■ | ■ | ■ | ■ | ■ | | | | | |
| H | Recommendations for Value Added Industries | | | | ■ | ■ | ■ | ■ | ■ | | |
| I | Pre-Engineering of Co-Generator | ■ | ■ | ■ | ■ | ■ | ■ | | | | |
| J | Pre-Engineering of Aquatic Center | | | ■ | | | | | | | |
| K | Harvesting Equipment Costs / Specs | ■ | ■ | ■ | | | | | | | |
| L | Training Estimates | ■ | ■ | ■ | | | | | | | |
| M | Evaluation | ▒ | ▒ | ▒ | ▒ | ▒ | ▒ | ▒ | | | |
| N | Community Input | ▒ | ▒ | ▒ | ▒ | ▒ | ▒ | | | | |
| O | Site Survey | ▒ | ▒ | ▒ | | | | | | | |
| P | Compilation and Final Editing | | | | | | | ▒ | ▒ | ▒ | ▒ |

SDMS Document ID
2009704

**ATTACHMENT C**

**Work assignments:**

A. Feasibility Assessment: Lyle Laverty, Henry Spelter, John Scahill, Steve Jolley, Don Cox, Jim Wigert, Lee Tonner, U S Bioenergy Corp

B. Cataloguing and Indexing of Studies: Gaham Baker, U S Bioenergy Corp

C. Grant Writing: Ron Carter, Kevin Schreier, Vicki Munson, Mike Powers

D. USFS Charter Forest Agreement and Stewardship Contracts: Steve Jolley, Stu Crismore, Gary Callihan

E. Inventory of Timber Related Business: Bill Sylva, Steve Arneson, Greg Larson, Gary Callihan

F. Consultations: See master list

G. Research and Analysis of value added components: Henry Spelter, Mid South Engineering, TLC Engineering, U S Bioenergy Corp

H. Recommendations for Value Added Industries: Tom Horelick, Graham Baker, Peter Llewellyn, Roland Fjallstrom, Lyle Laverty, U S Bioenergy Corp

I Pre-Engineering of Co-Generator: KMW Energi, Roland Fjallstrom, Steam Engineering Inc., National Renewable Energy Lab., U S Bioenergy Corp

J. Pre-Engineering of Aquatic Center: Tom Horelick, Ron Carter

K. Harvesting Equipment Costs / Specs: Dave Wellman, Timberjack, Modern Machinery, Valmet, Henry Spelter, U S Bioenergy Corp

L. Training Estimates: Finland Bioenergy Report, Graham Baker, Dave Wellman. U S Bioenergy Corp

M. Evaluation: Lyle Laverty, Steve Jolley, Roland Fjalstrom, John Scahill, Henry Spelter U S Bioenergy Corp

N. Community Input: Mike Powers, Jim Racicot

O. Site Survey: Mid South Engineering, U S Bioenergy Corp, Tom Horelick, Stu Crismore, Roland Fjallstrom.

P. Compilation and final editing: Ron Carter, Gary Callihan, Mike Powers, Roland Fjallstrom, U S Bioenergy Corp