Re: Toppenish: Docket No. RCRA-10-2010-0136

Rob Rau to: Michael Chun 09/10/2010 04:15 PM

Cc: Deborah Hilsman, sue, "Yen-Vy Van", ZHiatt

Hi Michael:

Thanks for the message. I am on my way out the door, and will be out for the next two weeks, but I will get back to you soon regarding this proposed schedule after discussion with Deborah. Assuming that we approve the Supplemental Site Investigation Plan within a few days after you submit it on October 4, the rest of the schedule pencils out like this:

Submit Supplemental Site Assessment Plan	10/4/2010
EPA Approval Of SI Plan	10/8/2010
Field Work Completed	1/2/2011
Submit Cap & 2 GW Monitoring events	5/2/2011
Implement CAP	10/29/2011

My initial thought is that this schedule looks reasonable with the exception of the 6 months separating CAP submittal and approval. This seems a bit excessive. Nevertheless, I will get back to you soon on this. In the mean time, lets move forward with the October 4 date for submittal of the supplemental site assessment plan.

rob

****

Robert Rau
U.S. EPA, Region 10
Office of Compliance & Enforcement, Ground Water Unit
1200 6th Ave, Suite 900, OCE-082
Seattle, WA 98101
tel: (206) 553-6285
fax: (206) 553-0151
email: rau.rob@epa.gov
R10 Tanks: http://www.epa.gov/r10earth/ust.htm
R10 Dive Team: http://yosemite.epa.gov/r10/oea.nsf/webpage/dive+team

****

"Michael Chun" Rob, 09/10/2010 03:40:30 PM

From: "Michael Chun" <MChun@aegwa.com>
To: Rob Rau/R10/USEPA/US@EPA, Deborah Hilsman/R10/USEPA/US@EPA, <ZHiatt@GrahamDunn.com>, <sue@rhsmith.com>, "Yen-Vy Van" <YVan@aegwa.com>
Date: 09/10/2010 03:40 PM
Subject: Toppenish: Docket No. RCRA-10-2010-0136

Rob,

The following are the proposed schedule for completing an approvable Corrective Action Plan (CAP) for the Smitty's Toppenish site:

- Develop an Supplemental Site Assessment Plan and submit to EPA Region 10 for approval – **October 4, 2010**

- Upon approval of the Supplemental Site Assessment Plan by EPA Region 10, the proposed field work will be completed in 90 days. This would include the site access agreements, groundwater monitoring well placements and professional site survey.

- Within 120 days of completing the Supplemental Site Assessment, RH Smith will complete 2 quarterly groundwater monitoring events and submit to EPA Region 10 an approvable CAP.

- Within 180 days after the CAP is approved by EPA, RH Smith will implement the approved CAP.

I would like to request a meeting to discuss the proposed schedule. Please let me know your availability and I will coordinate with Zach and Yen-Vy. Thanks

Associated Environmental Group. LLC
Michael S. Chun, RSA
General Manager/Principal
1018 Capitol Way S, Suite 201
Olympia, WA 98501
P. 360-352-9835
F. 360-352-8164
C. 360-507-6380
mchun@aegwa.com