From: Lobdell, Danelle
To: Nash, Carlton
Subject: RE: Timeline--Correct?
Date: Wednesday, May 15, 2013 1:32:00 PM

Not exactly correct.

Our target date is June 11th for letters to go out to study participants informing them about the study. We might bump this up a bit earlier in June if we receive approvals for our materials by the end of May.

Our respective press offices (ORD and Region 5) will be notifying the media of the public meeting. I do not know what their schedule will be, but I can guess it will be very close to the July 11th meeting date.

Rosemarie Bowler will be sending an editorial to Marietta newspapers informing that community of the meeting East Liverpool. The target date for that editorial will by July 10th.

July 11th – Presentation of Results to E. Liverpool Board of Health and Public Meeting.

Danelle T. Lobdell, Ph.D., M.S.
Epidemiologist
National Health and Environmental Effects Research Laboratory
Environmental Public Health Division
Mail:
USEPA
MD 58A
Research Triangle Park, NC 27711
Package Delivery:
USEPA Human Studies Facility
104 Mason Farm Rd, Room 52
Chapel Hill, NC 27514-4512
Phone: 919-843-4434 Fax: 919-966-7584

From: Nash, Carlton
Sent: Wednesday, May 15, 2013 2:21 PM
To: Lobdell, Danelle
Subject: Timeline--Correct?

Timeline

June 11 (i.e. four weeks before Public Meeting)—Bowler notify residents about July 11, 2013 meeting

July 1 (week of) Bowler notify E. Liverpool media of public meeting

July 1 (week of) ????—Bowler notify Marietta media of public meeting and materials on ORD website

July 11—Presentation of Results to E. Liverpool Board of Health and Public Meeting