Location 33 Hampton House Rd Date 10/31/13

Project / Client Spartan 01 Hampton

ZLubow, Phil, Brad EMC

6:15 ZL Depart, 76 mi

8:04 ZL arrive, open gate for Phil

8:15 call EMC re: equipment on site

9:20 EMC arrives - Brad → asked to - move barrels - clear brush for Phil - move machines

Phil runs metal/EM detect

10:45 Excavator moves concrete anomaly near shed.

Found MW5 ~20 ft to right of shed

Found power conduit + outlet post

Found concrete pipe/conduit cuts under shed travels along to left

Pic ID: #110-0804

*Not to Scale

Dick Katz confirms it is storm water drainage to East

EMC Excavator popped a hydraulic cap.

Gave Brad a spare key for access to repair.

Proposed Excavation Former TP-12, TP-14

Marked out dead electric, storm drainage inflow

EMC sprayed hydraulic fluid, will shovel and drum. ✓

btwn shed and MW-5/light pole.

1:15 ZL and Phil leave site 76 mi, home 2:45 (8.5)

10/31/13

Location 660 River Rd, Edgewater Date 11/1/13

Project / Client Daibes Edgewater

ZLubow, EWMI Robert, Trevor, Joe Weather: overcast Rain High wind ~~Scale~~

ZL Depart 5:15 72 mi, $3.60 toll

7:04 ZL on-site, wait for Wall / 7:10 on

2 20k gallon tanks under former plant.

Pix begin 110-0805 on Camera.

8:00 cleanout resumes w/ EWMI

Daibes - #201 840-0050 office Matt Vereb

#201 431 0824 cell Matt Vereb

110-0807 Free Product to be shoveled

110-0810 " "

0811 " "

110-0814 Unusual trench in corner

0815 of property



*Not to Scale

12:15 Tank 1 Clean Pix #110-0824-0833

1:35 Tank 2 clean Pix #110-0816-0823

1:45 Cleanup/Gear Packup/Approval w/ Wall

~~2:50~~ ZL

3:00 ZL off-site, 70 mi, home 5:30

3:15

11/1/13