N Road

12-17-98 floppy drizzle 730 Atty operator grade + foreman
1 truck moving excavation to PE side
haul in gravel
dug out 2 soft spots + clay ss pipe

KCSlip4 35866

SEA402411

N Serving Rd

Merlino
Kirk, Scott, Don

12-16-98

200 cy stockpile

4 truck & trailer start 730 AM
subgrade ok excavator Ex200 Hitachi
Cat 950 loader 1 operator
1215 moved in Huber M-850C 2 grade men
~~[illegible]~~ finished excav north lane
& back haul & place CR subase
check slopes on large print
moved in roller Case 752B
last truck about 230
grading rolling until 330 PM



about 3 down @ "A"
1' under new elect





19-9

KCSlip4 35867

SEA402412



Distance to GII signs
AC 150/5340-18 B

12" clearance using aircraft wheels on pavement edge
"most critical"

on left side of predominate direction

no mention of sign, taxiway placement