1) 2-98 Shear T 40-45 showers
1 Loader excavator idle
5 trucks hauling?

excavate tommorrow but no hauling

2-3-98 Shear excavate more, Jim Benton test & sample
quit at 830 AM, Shear to haul more this afternoon
to TPS 35-40° part sunny



Strike need to map top & bottom
need ability to shim to close gap



extend flat piece to shield strike & to act as stop

KCSlip4 35922

SEA402467