2-4-98 oil sep
setting cast iron grates cleanup, remove wells
saw cut asph

1800 FL TODAY
8-10" ac exist

2-5-98 rocking area for paving
do A2 sep Fri

2-9-98 mon hauling out north end dirt temp stockpiled
pumping out oil sep #4
wanted to dump at S end on plastic to dry
out but I said no was pumping out water
on clean side to surface grass I stopped at 900 AM

8x8x17 = 1088 CF 8160 gallon
x7.5
x 80#/ft3 = 44 T 44x$70/T = $3080
Patanco

Marvac water
Emerald 1 — soil

2-10-98 pave around oil sep 17 40-45
reminded Duane to raise outlet pipe 6" of vault

2-11-98 42-50 light rain shower drizzle AM
Duane grading by north HHI pile
where they temp placed excavation

KCSlip4 52763

SEA419123