11-10-97 Oil separ for 52-60 Sunny

Start #18 by A5 install shoring

water down ≈ 6.5' need to go 6' more down to set oil separator

737 850 call by tower

1230 last bean set

taken

1240



11-11-97 6:45 AM start mechanics checking hoe

Hitachi EX400, dump truck p

vault came at 10 AM bottom section placed at 1130 unloading ~~of type~~ top section crane left at 1255 PM

water flow heavy but manageable 2-3 pumps

Mike S. want to clean up MH & pipe work on what was placed before starting 17 by Famco. 2 week job to do ok fits in with my vacation

will set MH on Thurs for #18 so as to not add to conflicts with pour at A10 in zone 1 on Wednesday

will use EX400 to pull box & plates, smaller unit can do pipe & MH

problems with Hitachi 2:30 mechanics ~~at~~ out at 3:00 PM

main shoring still in place reopen runway at 430 PM

hydraulic leak on main hose

KCSlip4 52766

SEA419126