J.H. BAXTER & CO., a California Limited Partnership

WA3019
14F
9/15/14

RECEIVED
APR 18 2014
Office of Air, Waste & Toxics

April 15, 2014

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject: **April 2014 Progress Report**
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the April 2014 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from March 15, 2014, to April 15, 2014.

FILE COPY

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- The Remedial Action Pilot System continued to operate during the reporting period.
- Treatability tests associated with the Source Area Investigation and Chemical Oxidation Pilot Test Work Plan were concluded during the prior reporting period, and the draft report was received from the testing laboratory for review.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

- Baxter continues to evaluate soil and groundwater data generated from the Source Area Investigation.
- Baxter will continue to operate the Pilot Study remediation system during the next reporting period.
- Baxter will submit the Fourth Quarter 2013 Operations and Monitoring Report prior to the end of April 2014.

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402
Phone 650 349 0201 Fax 650 570 6878

USEPA RCRA
3019658

OTHER INFORMATION

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- Baxter has no other information to report.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate, and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature: Georgia Baxter

Name: Georgia Baxter
Title: Chief Executive Officer
Date: April 15, 2014

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter

Georgia Baxter
Chief Executive Officer

cc: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
J. Stephen Barnett, AMEC

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402
Phone 650 349 0201 Fax 650 570 6878