37200

Prior Remedial activity

No removal or remedial activity funded by CERCLA has occurred to date.

Enforcement Status

No federal enforcement action has occurred to date.

Remediation Schedule (NJDEP 4 Year Plan)

Feasibility Study	1st Quarter 1986
Design	2nd Quarter 1987
Treatment / Removal	1st Quarter 1988

ASB 002 0002 FL