The Boeing Company
P.O. Box 516
St. Louis, MO 63166-0516
(314) 232-0232 TELEX 44-857

107E-5622-JWH
20 October 2004

BOEING

Ms. Demetra Salisbury
U.S. Environmental Protection Agency Region VII
901 North Fifth Street
Kansas City, Kansas 66101

Enclosure: Corrective Action Quarterly Progress Report-Third Quarter 2004

Dear Ms. Salisbury:

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

J. Haake

Joseph W. Haake, Group Manager
Environmental and Hazardous Materials Services
Dept. 107E, Bldg. 111, Mailcode S111-2491
(314) 777-9181

441257
RCRA RECORDS

RECEIVED
OCT 25 2004
ARTD RCAP

Quarterly Progress Report for Third Quarter 2004

Description of the work completed

Met with representatives of MDNR on July 13 to discuss the risk assessment.

Met again with MDNR on August 16 and presented the method for calculating average concentrations to be used in the risk assessment.

Worked on preparation of final Risk Based Corrective Action report.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Finalize and submit the Risk Based Corrective Action document.

Implement interim measures following MDNR approval of the Interim Measures Workplan.

Submit a Corrective Measures outline.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for Third Quarter 2004

Description of the work completed

Met with representatives of MDNR on July 13 to discuss the risk assessment.

Met again with MDNR on August 16 and presented the method for calculating average concentrations to be used in the risk assessment.

Worked on preparation of final Risk Based Corrective Action report.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Finalize and submit the Risk Based Corrective Action document.

Implement interim measures following MDNR approval of the Interim Measures Workplan.

Submit a Corrective Measures outline.

Instances of noncompliance with the corrective actions of the permit

None