9/29/08 Carter Color Coat 505-0808-003

0700 USEPA, START and ERRS on-site. Weather to be sunny, high of 70°F. ERRS conducts tailgate health and safety meeting. ERRS is to continue moving wood block outside to stockpile area and continue preparing third floor for crane and skidsteer.

0930 Asbestos roll-off second 40-yd3 off-site for disposal.

1115 Crane skid steer platform on-site.

1200 Break for lunch

1220 Back from lunch.

1730 U.S. EPA, START and ERRS off-site.

Shawn Campbell
9/29/08

9/30/08 Carter Color Coat 505-0808-003

0700 U.S. EPA, START, ERRS on-site. Weather is rainy, high of 70°F. ERRS conducts tailgate health and safety meeting. ERRS to collect capacitors and PCB ballasts and move wood block stockpile. ERRS will be also preparing for the crane mobilization.

0820 START Campbell begins preparing to ship SKC pumps and PPK back to Pmc.

1200 Break from lunch.

1230 Back from lunch. ERRS has completed removal of wood block from first floor to stockpile.

1400 OSC bumbl off-site.

1500 Heavy rain at the site.

1605 START Campbell off-site to FedEx to ship air sampling and monitoring equipment.

Shawn Campbell
9/30/08

10/1/08 Carter Color Coat SOS-0808-003

0700 USEPA, START and ERRS on-site. Weather to be cloudy, with intermittent rain high of 65°F. Crane is to be on-site today to move skid steers on to the ~~third floor~~ ~~to~~ second floor.

0800 ERRS crew begins attaching platform to the crane.

1020 ERRS has moved two skid steers onto the second floor.

1030 MDEQ Chad Pogue is on site stating they were notified of loose asbestos on-site. OSC Edwards took MDEQ Pogue through building to verify clean up of asbestos.

1200 Break for lunch.

1240 Back from lunch. ERRS is removing wood block from the second floor.

1730 U.S. EPA, START and ERRS off-site.

Kevin Campbell
10/1/08

10/2/08 Carter Color Coat SOS-0808-003

0700 U.S. EPA, START and ERRS on-site. Weather to be cool with spotty showers, high of 60°F. ERRS to continue pick up wood block on the second floor. ERRS conducts tailgate health and safety.

1200 Break for lunch.

1230 Back from lunch. ERRS crew continues on second floor of the building.

1600 Man-lift is getting picked up and taken off-site.

1730 U.S. EPA, START and ERRS off-site.

Kevin Campbell
10/2/08

10/3/08 Carter Color Coat 505-0808-003

0700 U.S.EPA, START and ERRS on-site. Weather today to be sunny high of 52°F. ERRS conducted tailgate health and safety meeting. ERRS to continue removing wood block flooring from the second floor

1130 Break for lunch

1200 Back from lunch

1330 START Campbell takes a sample from the second floor debris under wood block to have it analyzed for PCB. Sample ID is CCC-Second Floor.

1345 ~~4:50~~ OSC Kimble and RM Poma attempted to open UST located on-site.

1500 OSC and RM failed to open UST.

1630 Film crew on site that states they have a permit from the City of Detroit to film from ~~the~~ the roof of the building tomorrow

1700 City of Detroit decided permit only allowed film crew to film from the roads and not on the city property. OSC Kimble informed film crew

1730 U.S.EPA, START and ERRS off-site.

Dawn Campbell
10/3/08

10/4/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather today is to be sunny with high in the low 60s°F ERRS conducted tailgate health and safety meeting. ERRS to continue removing blocks on the second floor.

0730 Film crew on-site. START Campbell ~~with~~ will be with them while they are inside the gate.

1130 Break for lunch

1200 Back from lunch

1215 Film crew in parking lot of site.

1240 Film crew off-site.

1400 OSC Kimble off-site

1530 START and ERRS off-site.

Dawn Campbell
10/4/08