10/22/08 Carter Color Coat 505-0808-003

0700 ERRS and START on-site. Weather is to be sunny and cool, high of 50°F. ERRS conducts tailgate health and safety meeting. ERRS to continue removing PCB contaminated wood block flooring from the fifth floor. ERRS will also be loading trucks for transportation and disposal.

0740 First truck arrives on-site.

0930 Case skid steer down, will not start.

1200 Break for lunch

1230 Back from lunch

1540 Last truck off-site

Twelve trucks were loaded for transportation and disposal.

1730 U.S. EPA, START and ERRS off-site.

Dawn Campbell
10/22/08

10/23/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is to be sunny high of 55°F. ERRS will continue removing PCB-contaminated wood block flooring ~~and~~ to from the fifth floor and loading trucks for transportation and disposal. ERRS conducts tailgate health and safety meeting. Trucks are already on-site for loading.

1030 Mechanic on-site to fix CAT skid steer.

1100 Skid steer is working

1230 U.S. EPA and START break for lunch

1310 U.S. EPA and START back from lunch

1400 Last truck off-site. ERRS loaded ten trucks today.

1730 U.S. EPA, START and ERRS off-site.

Dawn Campbell
10/23/08

10/24/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather today is to be high of 53°F with chance of showers in the afternoon. ERRS conducts health and safety meeting. ERRS to continue removing wood block flooring from the fifth floor.

1200 Break for lunch

1230 Back from lunch

1430 OSC Kimble on-site.
Jim Poma cut a hole open in the AST that was not open, there is approximately 150 gallons of liquid in the tank.

1530 ERRS began removing debris from the truck ramp to determine if drums left by the state four years ago were thrown into truck ramp area.

1730 START and ERRS off-site.

Dawn J Campbell
10/24/08

10/25/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is to be high of 55°F and cloudy with chance of rain. ERRS conducts daily health and safety meeting. ERRS to complete removing wood block flooring on the fifth floor and back drag floor for solids debris.

1200 Break for lunch

1230 Back from lunch

1530 START and ERRS off-site

Dawn J Campbell
10/25/08

10/27/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is cold high to be 45°F with chances of rain and snow. ERRS conducts tailgate health and safety meeting. ERRS will scrape 5th floor, and remove pallards from the 6th floor.

1200 Break for lunch.

1230 Back from lunch

1320 START Campbell collected solids sample from the fifth floor, CCC-Fifth Floor for PCB analysis.

1430 START Campbell off-site to deliver fifth floor sample to the laboratory.

1550 START Campbell back on-site. ERRS has decommissioned 1 of 4 AST's.

1600 ERRS removes second AST from WWTP.

1730 ERRS and START off-site.

Kevin Campbell
10/27/08

10/28/08 Carter Color Coat 505-0808-003

0700 START Campbell and ERRS on-site. Weather is cold high of 45°F with chance of snow this afternoon. ERRS conducts tailgate health and safety meeting. ERRS will ~~scape~~ remove 4th floor window. ERRS will attempt to cut up AST's today.

1130 Break for lunch

1200 Back from lunch.

ERRS has removed the window from the fourth floor in preparation of the crane being on-site tomorrow.

ERRS is cutting up AST's - 2 removed from tank farm, into smaller pieces for disposal.

1530 U.S. EPA, START and ERRS off-site.

Kevin Campbell
10/28/08