11/5/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather to be warm, sunny, high of 70°F. ERRS to continue to remove PCB-contaminated wood blocks from the fourth floor and transportation for disposal of wood block floor.
First truck is already on-site.

1000 OSC Bimbel has spoken to EPA Ken ~~Zolnowicz~~ Zolnierczyk, phone 312-353-9687, about the CCC-FAB floor sample. Ken stated that it is OK to use data analysis from the re-run with a result of 8.9 ppm versus the 60 ppm result from the first run due to sample homogeneity during sample preparation.

1200 Break for lunch.

1230 Back from lunch.

1730 START and ERRS off-site.

Karen Campbell
11/5/08

11/6/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is to be sunny, high of 70°F. ERRS continues to remove PCB-contaminated wood block flooring from the fourth floor, and continue to transportation and disposal of wood block flooring.

0730 First truck on-site for transportation and disposal.
CASE Skid steer is down, has been down since five o'clock yesterday.

1200 START break for lunch.

1230 START back from lunch.

1330 ERRS crew breaks for lunch.

1400 ERRS back from lunch.

1410 MDEQ Patricia and City of Detroit Fred on-site to look at the site.

1455 MDEQ and City of Detroit. ERRS is pumping liquid out of AST into totes.

1525 Five trucks at 40yd³ each were on-site today for transportation and disposal.

1730 START and ERRS off-site.
CASE Skid-steer down all day.

Karen Campbell
11/6/08

11/7/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is to be chances of rain, high of 65°F. ERRS to continue removing wood block flooring from the fourth floor.

0900 CASE skid steer is working.

1030 The site has heavy rains.

1200 Site breaks for lunch

1230 Site back from lunch.

1730 START and ERRS off-site.

Karen Campbell
11/7/08

11/8/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is to be cloudy and cooler with chances of rain, high of 45°F. ERRS will complete removal of PCB-contaminated wood block flooring from the fourth floor.

1200 START and ERRS off-site.

Karen Campbell
11/8/08

11/10/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is cold with snow, high of 40°F. ERRS to complete scraping the fourth floor.

1200 Break for lunch.

1230 Back from lunch.
ERRS to also removing solids from one of the AST's.

1450 ERRS is cutting up AST after solids have been removed.

1530 Crew has completed scraping the dry solids from the fourth floor.

1630 START and ERRS off-site.

Karen Campbell
11/10/08

11/11/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is cold, sunny high of 46°F. Crane is to be on-site today to remove equipment from the fourth floor and put the sweepers and sweeping compound up on each floor and add sweepers on the fifth floor.

1110 Finished with crane, sweepers are on the fifth floor.

1200 Break for lunch

1230 Back from lunch
ERRS are cleaning wood block from elevator shaft that has been used for dumping the wood block and stockpiled it.

1615 ERRS completed cutting second AST.

1730 START and ERRS off-site.

Karen Campbell
11/11/08