4

11/12/08 Carter Color Coat 505-0808-003

0700 START and ERRS on site. Weather is rain with high of 50°F. ERRS to decon machines and pack PCB capacitors and ballasts for disposal.

1200 Break for lunch

1230 Back from lunch

1600 ERRS begins sweeping the fifth floor of the building.

1730 START and ERRS off-site

Karen Campbell
11/12/08

11/13/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is rain with high of 50°F. ERRS to continue to sweep the fifth floor.

ERRS will decon equipment and finish cutting up the second AST.

1200 Break for lunch.

1230 Back from lunch

1645 ERRS stopped sweeping fifth floor, with overnight rain it is too slippery to sweep, turns to mud. ERRS began cutting up the third AST.

1730 U.S. EPA, START and ERRS off-site.

Karen Campbell
11/13/08

11/14/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is to be rain throughout the day, high of 55°F. ERRS will continue cutting up the last two AST's.

ERRS to finish removing remnants of wood block from the second and first floor, deal with sludge at the bottom of the AST's.

0940 Two Skid-steers taken off site.

1100 OSC Eduardo and Carter on-site.

1105 ERRS knocks section of wall down near building entrance.

1120 Km knocks the rest of the wall down.

1200 Break for lunch.

1230 Back from lunch

1300 City of Detroit representatives on-site to determine if the property can be used once the U.S. EPA is done with the removal action.

1530 U.S. EPA, START and ERRS off-site.

Karen J Campbell
11/14/08

11/17/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is cold, black ice all over parking lot, rain/snow mixture throughout the day, high to be 34°F. ERRS will remove wood block from the first floor trenches.

1200 Break for lunch.

1230 Back from lunch

ERRS is back scraping the dry solids on the first floor.

1500 ERRS is removing sludge from the bottom of the two remaining AST's.

1730 START and ERRS off-site.

Karen J Campbell
11/17/08

11/18/08 Carter Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is to be cold, high of ~~32°F~~ 32°F with chances of snow throughout the day. ERRS will remove debris on the first floor and neutralize the acid metal vat substance.

1200 Break for lunch.

1230 Back from lunch.

1410 Excavator delivered on-site. Handwash station taken off-site.

1500 ERRS is removing debris from truck ramp area.

1730 START and ERRS off-site

Karen Campbell
11/18/08

11/19/08 Carter ~~Coat~~ Color Coat 505-0808-003

0700 START and ERRS on-site. Weather is to be cold, high of 34°F with chances of snow. ERRS will finish removing debris from the truck ramp area.

Excavator down at the end of the day on Nov 18, 2008. ERRS is also solidifying acid solids.

1200 Break for lunch

1230 Back from lunch.

1300 New excavator on-site to replace one that has broken down

1400 ERRS has pulled eight drum carcasses from the truck ramp area.

1730 START and ERRS off-site.

Karen Campbell
11/19/08