Environmental Operations, Inc.
CLEARING THE WAY

June 13, 2014

RCRA
533383

Mr. Bruce Morrison
Project Manager
U.S. Environmental Protection Agency, Region 7
11201 Renner Boulevard
Lenexa, KS 66219

RECEIVED
JUN 16 2014
AWMD/WRAP

RE: Monthly Progress Report
Solutia – John F. Queeny Plant
St. Louis, Missouri
EPA ID No. MOD 004 954 111

Dear Mr. Morrison:

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this Progress Report in order accordance with the reporting requirements of the EPA Docket No. RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the Interim Measures Work Plan, these reports will be submitted every month.

Reporting Period

May 1, 2014 – May 31, 2014

Description of the work conducted pursuant to the Order during the reporting period.

- EOI received the EPA comment letter for the Annual Groundwater Monitoring Report on May 21, 2014. EOI is reviewing the comments and is preparing a response.

Estimate of the percentage of the project completed during the reporting period

- 1%

Description of the projects scheduled for completion during the reporting period which were not completed; statement explaining why and updated completion date.

- NA

Copies of all data and sampling and test results and all other laboratory deliverables received by Respondent during the reporting period.

- NA

Description of the projects and actions which are scheduled for the following reporting period.

- EOI will submit a response to the EPA comment letter on the Annual Groundwater Monitoring Report.
- EOI will review quarterly groundwater sampling data from the April sampling event when received.
- EOI/SWH will continue to work with the EPA regarding financial assurance information modifications and will respond accordingly.

If there are questions or concerns related to this Progress Report please contact Larry Rosen who can be reached by phone at (314) 480-4694, or via email at larryr@environmentalops.com.

Respectfully submitted,
ENVIRONMENTAL OPERATIONS, INC.

Lawrence C. Rosen

Lawrence C. Rosen, R.G.
Senior Project Manager

Copy: Mr. Michael House/Solutia
Ms. Christine Kump-Mitchell/MDNR
Mr. Rich Nussbaum/ MDNR