DRAFT AGENDA

GULFCO MARINE MAINTENANCE
PROJECT MEETING
JANUARY 16, 2008

I. Introduction

- Reason/Background for Meeting Request
- Meeting Objectives

II. Accelerated Approach Schedule

- EPA Construction Complete Objective
- EPA Request to Evaluate Possible Completion Date/Develop Schedule
- Draft Schedule Development / Implementation

III. Investigation Findings Summary

- Investigation Summary Table (Nature and Extent/Risk Evaluations)
- Groundwater Investigation Status Update

IV. Projected Remedial Activities

- South Area
  - Tank Contents/Waste Material Removal
  - Deed Recordation for Commercial/Industrial Land Use

- North Area
  - Buried Debris Removal
  - Impoundment Area Fencing
  - Groundwater Monitoring Plan Development
  - Deed Recordation
    - Prohibition on Groundwater Use – Affected Groundwater Area
    - Prohibition on Building Construction – Former Impoundment /Affected Groundwater Area

V. Possible Approach for Discussion

- UAO Termination
- EE/CA Approval Memorandum/AOC Development
- EE/CA Preparation
- Site Bifurcation Considerations
- Delisting Process and Acres Ready for Reuse

VI. Summary – Goal to achieve both "Construction Complete" and "Acres Ready for Reuse" in 2008.

9408528