From:	Wright, Jeff
To:	Gary Moore/R6/USEPA/US@EPA
Cc:	Bordelon, David
Subject:	Delta Shipyards Budget
Date:	10/12/2012 11:17 AM
Attachments:	DELTA_SHIPYARDS_10-12-12.doc PM Weekly Project Time Charges_WE 10-12-12.xls PM Weekly Project Time Charges_WE 10-12-12.xls

---

Gary -

Attached are project summaries for the Week Ending 10/12/12. Looks like we have about $15,000 remaining on the budget.

Jeff Wright, CHMM
Weston Solutions, Inc.
an employee-owned company
13702 Coursey Blvd.,
Bldg #7, STE A
Baton Rouge, LA 70817
(225) 297-5415 Direct
(225) 278-8406 Cell
Jeff.Wright@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.

********** ATTACHMENT NOT DELIVERED **********

This Email message contained an attachment named
image001.jpg
which may be a computer program. This attached computer program could contain a computer virus which could cause harm to EPA's computers, network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced into the EPA network. EPA is deleting all computer program attachments sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you should contact the sender and request that they rename the file name extension and resend the Email with the renamed attachment. After receiving the revised Email, containing the renamed attachment, you can rename the file extension to its correct name.

For further information, please contact the EPA Call Center at (866) 411-4EPA (4372). The TDD number is (866) 489-4900.

********** ATTACHMENT NOT DELIVERED **********

9522382