505 East Huntland Drive
Suite 250
Austin, TX 78752

512.329.6080 PHONE
512.329.8750 FAX

www.TRCsolutions.com

November 29, 2012
TRC Solutions Project No. 192355

Mr. Gary Moore
U.S. EPA Region 6
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Re: Daily Progress Report
Falcon Refinery Superfund Site
Ingleside, San Patricio County, Texas
TXD 086 278 058

Dear Mr. Moore:

On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this Daily Progress Report on the Removal Action Activities at the Falcon Refinery Federal Superfund Site to the United States Environmental Protection Agency for your review.

If you have any questions, comments, or concerns, please do not hesitate to contact me at (361) 522-1935.

Sincerely,
TRC

Alonzo G. Arredondo
Senior Geologist

Attachment: Daily Progress Report
cc: Lazarus Texas Refinery I, LLC

9568885

DAILY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX;

1. DAILY PROJECT ACTIVITIES COMPLETED ON NOVEMBER 26, 2012

The following activities were conducted today.

- Lazarus sandblasted the floor of Tank 16.
- Removed/treated a total of 9,650 bbl. of water/oil from Tank 26 and transferred it into Tank 12 to date.

2. WORKERS ON-SITE THIS PERIOD

Personnel	Period	Task / Subtask
LAZARUS		
Everardo Saavedra, Team Leader	Nov 26, 2012	Inspection/inventory of site and equipment.
Miguel Castillo, Site Worker	Nov 26, 2012	Sanblast floor of Tank 16
Francisco Javier Trujillo	Nov 26, 2012	Sanblast floor of Tank 16
Christian Suscaita, Site Worker	Nov 26, 2012	Sanblast floor of Tank 16
TRC Environmental Corporation		
Alonzo G. Arredondo, Senior Geologist	Nov 26, 2012	Inspection of site activities and roll-off boxes.

Copyright 2012 TRC Solutions
All Rights Reserved