McKesson Corporation
One Post Street, 34th Floor
San Francisco, CA 94104
608.848.4134 Tel

Jean A. Mescher
Director, Environmental Services

McKESSON
Empowering Healthcare

Via Electronic and US Mail

February 25, 2015

Mr. Stephen Tzhone, Superfund Remedial Project Manager
Superfund AR/LA Enforcement Section (6SF-RA)
U.S. Environmental Protection Agency
1445 Ross Avenue
Dallas, Texas 75202

Subject: Dioxin Reassessment - Analytical Data Schedule Update
Arkwood, Inc. Site, Omaha, Arkansas

Dear Mr. Tzhone:

Per my 12/29/14 letter, this letter provides a follow-up to the schedule for the analytical laboratory data associated with the dioxin reassessment activities being conducted at the Arkwood Site. One analysis is still pending. We expect receipt of the outstanding analysis later this week and anticipate submitting the reports on or before March 31. We are also in the process of setting up an FTP site or similar to allow for an electronic exchange of data.

If you have any questions regarding this letter, please do not hesitate to contact me at (608) 848-4134.

Sincerely,

Jean A. Mescher, Project Coordinator
Sr. Director, Environmental Services

Copy:
- Mark Moix, ADEQ

9595900