From:	Kito, Melanie R CIV NAVFAC SW
To:	Hall, Steve -- EMI; Bill.Dougherty@tteci.com; Lowman, Laurie L CIV SEA 04 04N
Cc:	Forman, Keith S CIV OASN (I&E) BRAC PMO West; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Bui, An H CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Koppel, Sarah A CIV NAVFAC SW; Pearce, Ralph E CIV NAVFAC SW; Knight, Darren CTR OASN (I&E) BRAC PMO West; Walden, Mark L CIV NAVFAC SW; Callaway, Rex CIV NAVFAC SW; Cummins, John M CIV NAVFAC SW
Subject:	Master schedule
Date:	Tuesday, October 30, 2007 3:51:08 PM

Team,

We have an official deadline to complete the master schedule by Monday November 5th (Happy Birthday Ralph!) We are waiting for Steve to incorporate the transfer documents using the transfer dates to get a "dead end" date for the environmental work. Steve - I don't think we will have any changes to the transfer documents so just move the conveyance items to fit within the schedule to meet the November 2009 dates or May 2010 for Parcel 49, D-2 and Parcel B/Uts respectively. Hopefully we will get that date today so I will let Bill and Laurie know sometime today. We are thinking that we should have the rad work done by the time the Navy submits the draft version of the FOSET.

Thanks,

Melanie