From: Kito, Melanie R CIV NAVFAC SW
To: Forman, Keith S CIV OASN (I&E) BRAC PMO West; Pearce, Ralph E CIV NAVFAC SW; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Bui, An H CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Koppel, Sarah A CIV NAVFAC SW; Knight, Darren CTR OASN (I&E) BRAC PMO West; Walden, Mark L CIV NAVFAC SW; Callaway, Rex CIV NAVFAC SW; Cummins, John M CIV NAVFAC SW; Ryan.Ahlersmeyer@tteci.com; Slack, Matthew L CIV SEA 04 04N; Lowman, Laurie L CIV SEA 04 04N
Subject: FW: HPS Early Transfer Schedule
Date: Friday, November 2, 2007 1:56:26 PM
Importance: High

Looks like the last version (less than 24 hours ago) had many errors. Sorry for having you look at this schedule several times, but please check your projects again and see if you still have any concerns. If you don't see any problems, you do not need to participate in the 1430 conference call today. The call is mostly intended for the rad team.

Thanks for your time and patience.

Melanie

-----Original Message-----
From: Hall, Steve [mailto:steve.hall@ttemi.com]
Sent: Friday, November 02, 2007 13:10
To: Kito, Melanie R CIV NAVFAC SW; Lowman, Laurie L CIV SEA 04 04N; Dougherty, Bill; Pearce, Ralph E CIV NAVFAC SW
Subject: HPS Early Transfer Schedule
Importance: High

I've posted a new version of the early transfer schedule on the ftp site ftp://ftp.ttemi.com/

The file name is HPS Draft Early Transfer Project Schedule_Ex 110207.mpp This is a Microsoft Project file.

Last night I noticed all the importing, transferring and modifications have resulted in significant changes (errors) to durations; so I'm QA'ing the schedule and correcting the time periods to match the FFA schedule and restore time periods. The revised version is corrected for Parcels B and 49. The increased time for the transfer documents specified by the Navy have increased the lead time required for the Rad work and the ROD to complete the early transfers. The current version on the ftp site shows Rad work needs approval by October 20, 2009 for Parcel B, and by January 30, 2009 for Parcel 49, The ROD for Parcel 49 needs to be moved up to be completed by mid-Jan 2009.

Steve Hall, P.G.
Senior Project Manager
Tetra Tech EM inc.
1230 Columbia Street, Suite 1000
San Diego, CA 92101
Office: 619-321-6709
Cell: 713-829-5707
Fax: 619-525-7186

-----Original Message-----
From: Hall, Steve
Sent: Thursday, November 01, 2007 6:08 PM
To: 'Kito, Melanie R CIV NAVFAC SW'; 'Lowman, Laurie L CIV SEA 04 04N'; Dougherty, Bill; ralph.pearce@navy.mil
Subject: Parcel B Early Transfer pdf

I'll post the current complete Microsft Project file on the TTEMI ftp site.

Steve Hall, P.G.
Senior Project Manager
Tetra Tech EM inc.
1230 Columbia Street, Suite 1000
San Diego, CA 92101
Office: 619-321-6709
Cell: 713-829-5707
Fax: 619-525-7186