From:	Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West
To:	Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Cummins, John M CIV NAVFAC SW; Callaway, Rex CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW; Bui, An H CIV OASN (I&E) BRAC PMO West; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West
Subject:	Action Items from HP ET Schedule Meeting today
Date:	Thursday, January 21, 2010 1:41:27 PM

Action items from today's meeting. Please chime in if I missed anything.

Kito: Figure out the TPH in Parcel G issue within 1 week.

Rex and John: Start drafting the CRUP.

Kito: Check RMP schedule with Amy B.

Kito: Check AOC schedule with EPA.

TM: Validate public items in FOSET schedule

Pato: Send the updated NEPA schedule to steve hall

Kito: Develop a "backside" to the spreadsheet schedule. The backside shows the big milestones that are key ASSumptions (e.g., RACR, SUPRs) to the frontside. The new tool will be used starting at the next BCT and Managers Meetings.

Thomas L. Macchiarella
Deputy Base Closure Manager
Barbers Point - Hunters Point - Treasure Island
BRAC Program Management Office West
1455 Frazee Rd, San Diego, CA 92108
Voice: (619) 532-0987
Fax: (619) 532-0983
thomas.macchiarella@navy.mil