From:	Kito, Melanie R CIV NAVFAC SW
To:	Bill.Dougherty@tteci.com; Ryan Ahlersmeyer (Ryan.Ahlersmeyer@tteci.com); Slack, Matthew L CIV SEA 04 04N; Lowman, Laurie L CIV SEA 04 04N
Cc:	Forman, Keith S CIV OASN (I&E) BRAC PMO West; Pearce, Ralph E CIV NAVFAC SW; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Bui, An H CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Koppel, Sarah A CIV NAVFAC SW; Knight, Darren CTR OASN (I&E) BRAC PMO West; Walden, Mark L CIV NAVFAC SW; Callaway, Rex CIV NAVFAC SW; Cummins, John M CIV NAVFAC SW
Subject:	FW: EMI - FTP site; RE: Early Transfer Schedule
Date:	Friday, November 2, 2007 9:04:36 AM

Team,

I checked the ftp site and the updated master schedule is posted dated 110107. We will still plan on having a conference call at 1330 today to discuss what steps need to be done to have this completed by Monday.

We need to be aware that this schedule is still being worked on and will change. Please do not edit the MS project version unless you let us know.

Thanks,

Melanie

-----Original Message-----
From: Ulrika.Messer@tteci.com [mailto:Ulrika.Messer@tteci.com]
Sent: Friday, October 26, 2007 14:49
To: Kito, Melanie R CIV NAVFAC SW
Cc: Dougherty, Bill; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Lowman, Laurie L CIV SEA 04 04N; Pearce, Ralph E CIV NAVFAC SW; Hall, Steve
Subject: EMI - FTP site; RE: Early Transfer Schedule

Melanie -

ftp://ftp.ttemi.com/

is what I have used for uploads and downloads to EMI in the past. I would assume that this is also where Steve would have placed the file. The EMI ftp site is not restricted with a user name and/or password so the link above would be all you need, as long as you know the name of the file that you are looking for.

Thanks. Ulrika

Ulrika T. Messer | Project Manager
Direct: 619.471.3528 | Main: 619.234.8696 Ext: 228 | Fax: 619.234.8591 |
Cell: 619.208.7213
ulrika.messer@tteci.com

Tetra Tech EC | Remediation
1230 Columbia St, Suite 750 | San Diego, CA 92101 | www.tteci.com

PLEASE NOTE: This message, including any attachments, may include confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

"Kito, Melanie R
CIV NAVFAC SW"
<melanie.kito@nav
y.mil>
10/26/2007 02:17
PM

To
"Hall, Steve"
<steve.hall@ttemi.com>, "Lowman,
Laurie L CIV SEA 04 04N"
<laurie.lowman@navy.mil>,
<Ulrika.Messer@tteci.com>

cc
"Dougherty, Bill"
<bill.dougherty@tteci.com>,
"Pearce, Ralph E CIV NAVFAC SW"
<ralph.pearce@navy.mil>, "Forman,
Keith S CIV OASN (I&E) BRAC PMO
West" <keith.s.forman@navy.mil>

Subject
RE: Early Transfer Schedule

Can you provide the ftp site?

Ulrika,

Can you provide this site if Steve is not in the office?

Thanks,

Melanie

-----Original Message-----
From: Hall, Steve [mailto:steve.hall@ttemi.com]
Sent: Friday, October 26, 2007 7:46
To: Lowman, Laurie L CIV SEA 04 04N
Cc: Dougherty, Bill; Pearce, Ralph E CIV NAVFAC SW; Kito, Melanie R CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: Early Transfer Schedule

I've posted the lastest Microsoft Project file on the EMI ftp site. I can't provide a latest pdf until I get back in the office in San Diego (hopefully by 3 today).

I still need to proof the schedule for the FFA items and update for the latest documents that have been issued, and for the schedule extensions agreed to this week. I don't have the detail in the Parcel 49 rad work (or other parcels) that I put in Parcel B. The parcel Ca nd E schedules are only place holders. I've forced some itemsas we talked about, although the transfer documents of most parcels are going to require greater revision (forced changes) with tighter schedules to meet the early transfer deadlines. I need input from the realty team to make sure transfer

document changes can be done. I believe what is currently in this version will allow Laurie and Bill to identify changes and additions needed in the rad work for 49 and the other parcels.

Steve

From: Lowman, Laurie L CIV SEA 04 04N [mailto:laurie.lowman@navy.mil]
Sent: Tue 10/23/2007 1:54 PM
To: Hall, Steve
Cc: Dougherty, Bill; ralph.pearce@navy.mil; Kito, Melanie R CIV NAVFAC SW
Subject: RE: Early Transfer Schedule

Steve:
An additional question on the schedule. I have compared your latest version with the version I submitted and I can't determine why the dates were moved. Can you please provide a list of "drop dead" dates or documents that triggered the movement of the various radiological projects to earlier dates?
Thanks,
LLL

-----Original Message-----
From: Lowman, Laurie L CIV SEA 04 04N
Sent: Tuesday, October 23, 2007 15:43
To: 'Hall, Steve'
Cc: Dougherty, Bill; SWDIV Ralph E. Pearce (ralph.pearce@navy.mil); Kito, Melanie R CIV NAVFAC SW
Subject: RE: Early Transfer Schedule

Steve:
I am working on the revisions for the Parcel 49 section of the schedule.
I thought I was going to receive a copy of the changes to the Parcel B schedule so I could bounce it against the Parcel 49 changes. Is there any chance this will be coming soon?
LLL

-----Original Message-----
From: Hall, Steve [mailto:steve.hall@ttemi.com]
Sent: Tuesday, October 23, 2007 12:44
To: Dougherty, Bill
Cc: Lowman, Laurie L CIV SEA 04 04N
Subject: RE: Early Transfer Schedule

Bill,
I'm in SF for the BCT meeting. I'm still working on the revisions from last week. I've asked Melanie to see if we can get some additional time as the BCT/RAB related activities impact being able to make revisions and conduct reviews in order to finalize the schedule. Once the revisions are complete, I'll provide you with a revised version.

Steve

From: Dougherty, Bill
Sent: Tue 10/23/2007 9:10 AM
To: Hall, Steve
Cc: laurie.lowman@navy.mil
Subject: Early Transfer Schedule

Hi Steve,

I hope all is going well in San Diego and that the fires don't affect you or your family. I was speaking with Laurie this morning and we were wondering if a revised schedule with the input from last week was available? We understand if this week was overtaken by events, but if a version is available would you please forward to both of us. I would again ask for a MS Project version since it does make reviewing much easier.

Thanks for the help.

Bill sends...

Bill Dougherty | Project Manager
Direct: 415.216.2731 | Cell: 415.238.7006 Bill.Dougherty@tteci.com

Tetra Tech EC | Hunters Point Shipyard
270 Nimitz Blvd (Bldg 270) | San Francisco, CA 94124 | www.tteci.com

PLEASE NOTE: This message, including any attachments, may include confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.