From:	Kito, Melanie R CIV NAVFAC SW
To:	Cummins, John M CIV NAVFAC SW; Larson, Elizabeth A CIV OASN (I&E) BRAC PMO West; Bui, An H CIV OASN (I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject:	FW: early transfer schedule &
Date:	Thursday, January 10, 2008 5:51:20 PM
Importance:	High

Can you guys help out with this?

Mel

-----Original Message-----
From: Hall, Steve [mailto:steve.hall@ttemi.com]
Sent: Wednesday, January 09, 2008 10:21
To: Kito, Melanie R CIV NAVFAC SW
Subject: RE: early transfer schedule &
Importance: High

Melanie,
I need to know which technical/construction related reports can be completed after the FOSET public comment period. This is critical. The City comments state that all documents supporting the FOSET must be complete or at draft final stage when the FOSET goes out for public review. The comments specifies the ETCA, LUC, AOC and RMP. This implies that all completion reports will also be near completion when the FOSET goes to public review. The City's modified schedule shows only the UC2 closeout report and the Parcel 49 groundwater treatment going past the FOSET/transfer documents.

I need a quick response please.

Steve

From: Kito, Melanie R CIV NAVFAC SW [mailto:melanie.kito@navy.mil]
Sent: Thu 1/3/2008 1:01 PM
To: Hall, Steve
Subject: FW: early transfer schedule &

-----Original Message-----
From: Amy Brownell [mailto:Amy.Brownell@sfdph.org]
Sent: Thursday, January 03, 2008 12:38
To: Kito, Melanie R CIV NAVFAC SW
Cc: Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: early transfer schedule &

OK to talk tomorrow about ET sched timeline but can you call me today about some modified ideas on the interim/contingency parking solutions so you can start thinking about them?
has to do with the attached map that you sent me in beginning of December vs. just using planned permanent areas as contingency thx a

"Kito, Melanie R

CIV NAVFAC SW"

<melanie.kito@nav

To

y.mil> "Amy Brownell"

<Amy.Brownell@sfdph.org>, "Forman,

01/03/2008 11:51 Keith S CIV OASN (I&E) BRAC PMO

AM West" <keith.s.forman@navy.mil>

cc

Subject

RE: early transfer schedule &

Amy,

We are working on that today and will have a better answer for you soon.
Lets talk more tomorrow regarding timeline.

Melanie

-----Original Message-----
From: Amy Brownell [mailto:Amy.Brownell@sfdph.org]
Sent: Thursday, January 03, 2008 11:01
To: Forman, Keith S CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW
Subject: early transfer schedule &

Keith and Melanie:

Happy New Year

are one or both of you around today?
need to talk about your timeline for modifications to early transfer schedule and also a couple of issues related to

contingency or interim parking solution - both issues somewhat urgent because we have promised some info to NFL reps by Jan 15 and so we need answers from you before then so we can take that info reformat and put in memo we're writing to them.

please call me at my desk

thanks,
Amy Brownell, P.E.
San Francisco Health Department
1390 Market St., Suite 910
San Francisco, CA 94102
415-252-3967
fax 415-252-3964
amy.brownell@sfdph.org

(See attached file: parking areas orientation_without topo.pdf)