From:	Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West
To:	"Hall, Steve"; Kito, Melanie R CIV NAVFAC SW; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Cc:	michael.lewis@sealaska.com; Santos, Greg
Subject:	RE: HPS Schedules By RPM (Rev 6/2)
Date:	Monday, June 15, 2009 4:27:02 PM

Both days are good with me. I'm open except for Monday before 10am.
Doug will be out. Besides him, are we all attending? Name a time.
Tx, TLM.

-----Original Message-----
From: Hall, Steve [mailto:steve.hall@ttemi.com]
Sent: Monday, June 15, 2009 14:18
To: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Kito, Melanie R CIV NAVFAC SW; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Cc: michael.lewis@sealaska.com; Santos, Greg
Subject: RE: HPS Schedules By RPM (Rev 6/2)

How about June 22 or 23? I'll be flying to Oakland on June 24, for the BCT meeting on the 25th.

Steve Hall, P.G.
Senior Project Manager
Tetra Tech EM inc.
1230 Columbia Street, Suite 1000
San Diego, CA 92101
Office: 619-321-6709
Cell: 713-829-5707
Fax: 619-525-7186

-----Original Message-----
From: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West [mailto:thomas.macchiarella@navy.mil]
Sent: Monday, June 15, 2009 1:11 PM
To: Kito, Melanie R CIV NAVFAC SW; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Hall, Steve
Cc: michael.lewis@sealaska.com
Subject: RE: HPS Schedules By RPM (Rev 6/2)

Sure, if that sounds good to the rest. I'm out the rest of the week but will be here all next week.
--tlm.

-----Original Message-----
From: Kito, Melanie R CIV NAVFAC SW
Sent: Monday, June 15, 2009 12:50
To: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West; Hall, Steve -- EMI
Cc: Michael R. Lewis (michael.lewis@sealaska.com)
Subject: RE: HPS Schedules By RPM (Rev 6/2)

Thomas and Steve,

Can we have another Scheduling meeting so everyone can be on the same page again. We really need to scrub this schedule and it seems like we are back to square one with some of the details.

Thanks

Melanie

-----Original Message-----
From: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West
Sent: Monday, June 15, 2009 9:54
To: Kito, Melanie R CIV NAVFAC SW; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: HPS Schedules By RPM (Rev 6/2)

Thanks Kito.
I checked the Managers Schedule. I noticed a few things that don't fit with our previous discussions of it. Plus, I have a few comments that have been discussed in the past.

1. We want to see the predecessors column.

2. We don't want to see the %complete column.

3. Execute ETCA, Execute AOC, Execute CRUP, Final RMP, Execute FFA Amendment should all match the Execute Deed date.

4. I didn't check this yet: the draft finals of those key documents in item 3 above need to be ready for the CDR package to the Governor and EPA.

New comments:

1. Please show the Draft ETCA to regulatory agencies date (recall how eager Bob Carr is to see the draft ETCA).

2. The schedule shows that the Draft CRUP was already sent to the BCT which is not true.

--Thomas.

P.s. Would you say that the entire schedule has been vetted through the City yet? I realize that they have seen previous versions before, but is it your opinion that they agree with the timing and layout the key elements?

-----Original Message-----
From: Kito, Melanie R CIV NAVFAC SW
Sent: Tuesday, June 09, 2009 16:22
To: Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Cc: Lowman, Laurie L CIV SEA 04 04N
Subject: FW: HPS Schedules By RPM (Rev 6/2)

We need to take a final look at the managers schedule before I send it out to everyone.

I would like to send this out this week, so I will check with everyone again on Thursday to see if anyone has any significant problems.

Melanie

-----Original Message-----
From: Santos, Greg [mailto:Greg.Santos@tetratech.com]

Sent: Tuesday, June 09, 2009 8:03
To: Kito, Melanie R CIV NAVFAC SW
Cc: Hall, Steve; Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: HPS Schedules By RPM (Rev 6/2)

Melanie, please see attached. It addresses the items I mentioned in the previous email below. Please let me know if you need any other changes.

Greg Santos | Project Controls Engineer
Direct: 619.471.3545 | Fax: 619.471.3572 greg.santos@tetratech.com

Tetra Tech EC | Project Controls
1230 Columbia Street Suite 750 | San Diego. CA 92101 | www.tteci.com

PLEASE NOTE: This message, including any attachments, may include confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

-----Original Message-----
From: Santos, Greg
Sent: Tuesday, June 09, 2009 7:41 AM
To: 'Kito, Melanie R CIV NAVFAC SW'
Cc: Hall, Steve; Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: HPS Schedules By RPM (Rev 6/2)

In reference to pages 3 and 6 regarding FSS for the buildings are for parcel B, I removed all the report detail as requested, but left the line items for field work (This condensed the Rad items quite a bit, but still leaves summary groupings related to the field work). During prior MGMT format review, field work was requested to be shown.

I will revise the schedule to do the following:

- Filter out field work under FSS sections (So ALL the FSS detailed tasks are not shown).

- included "execute deed" line for each parcel

- G RAD RACR to March 2010

Greg Santos | Project Controls Engineer
Direct: 619.471.3545 | Fax: 619.471.3572 greg.santos@tetratech.com

Tetra Tech EC | Project Controls
1230 Columbia Street Suite 750 | San Diego. CA 92101 | www.tteci.com

PLEASE NOTE: This message, including any attachments, may include confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.

-----Original Message-----
From: Kito, Melanie R CIV NAVFAC SW [mailto:melanie.kito@navy.mil]

Sent: Monday, June 08, 2009 4:51 PM
To: Kito, Melanie R CIV NAVFAC SW; Santos, Greg
Cc: Hall, Steve; Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: HPS Schedules By RPM (Rev 6/2)

One more thing, please include an "execute deed" line item for each of the parcels.

Thanks

Melanie

-----Original Message-----
From: Kito, Melanie R CIV NAVFAC SW
Sent: Monday, June 08, 2009 16:37
To: 'Santos, Greg'
Cc: Hall, Steve; Macchiarella, Thomas L CIV OASN (I&E) BRAC PMO West; Forman, Keith S CIV OASN (I&E) BRAC PMO West
Subject: RE: HPS Schedules By RPM (Rev 6/2)

Doesn't Page 3 and 6 still have all of the FSS for the buildings for Parcel B? I did not look past these pages.

Also, did we send the CRUP out the BCT on 4/23/09? If so, I never saw it.

Can somebody please call me tomorrow morning to explain why the B and G FOSLs are delayed by 4 months? I just asked my legal and real estate folks and they told me that they should not be related to rad documents. Remember, we FOSLed Building 103 already. We are running out of time since I need to present this at 1pm tomorrow.

Thanks,

I will be in the office at 7am, so please call me at your earliest convenience.

Melanie

-----Original Message-----
From: Santos, Greg [mailto:Greg.Santos@tetratech.com]
Sent: Monday, June 08, 2009 14:55
To: Kito, Melanie R CIV NAVFAC SW
Cc: Hall, Steve
Subject: RE: HPS Schedules By RPM (Rev 6/2)

Hi Melanie, I removed the Rad detail for the FSS reports and SUPRs. Please let me know if there's anything else you'd like to condense for the MGMT view.

Greg

-----Original Message-----
From: Kito, Melanie R CIV NAVFAC SW [mailto:melanie.kito@navy.mil]
Sent: Monday, June 08, 2009 1:29 PM
To: Santos, Greg
Cc: Hall, Steve
Subject: RE: HPS Schedules By RPM (Rev 6/2)

Thanks Greg,

I noticed that the managers schedule still had a many rad details. Can you please remove all of those before I bring this to the managers meeting tomorrow? Thanks.

Attached is the summary schedule with the baseline dates. The orange blocks show the delays. I changed the parcel G dates for the rad RACR. The new dates was Jan 2010 and the old date was March 2010. I changed it back to March 2010.

Let me know if you disagree with anything.

Melanie

-----Original Message-----
From: Santos, Greg [mailto:Greg.Santos@tetratech.com]
Sent: Friday, June 05, 2009 12:58
To: Urizar, Lara L CTR OASN (I&E), BRAC PMO West; Yantos, Christopher N CTR OASN (I&E), BRAC PMO West; Jensen, Dane C CIV NAVFAC SW; Kito, Melanie R CIV NAVFAC SW; Kayaci, G Hamide CTR OASN (I&E) BRAC PMO West; Koppel, Sarah A CIV NAVFAC SW
Cc: Hall, Steve
Subject: HPS Schedules By RPM (Rev 6/2)

All:

Attached is the latest schedule separated by RPM. I'm having issues with the FTP site so have attached the files to this email instead of posting on the FTP site. I went to 11x17 due to the added baseline information. Please review and comment. If you have any questions please let me know.

I also understand that rpm responsibilites may have changed. Please let me know of any org changes and I will reflect in the schedule accordingly.

Greg Santos | Project Controls Engineer

Direct: 619.471.3545 | Fax: 619.471.3572

greg.santos@tetratech.com

Tetra Tech EC | Project Controls

1230 Columbia Street Suite 750 | San Diego. CA 92101 | www.tteci.com

PLEASE NOTE: This message, including any attachments, may include confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.