NORCAL ENGINEERING

SOILS AND GEOTECHNICAL CONSULTANTS

Field Observation Memo

10641 HUMBOLT STREET
LOS ALAMITOS, CALIFORNIA 90720
PHONE 562.799.9469 • FAX 562.799.9459

Project: BOEING

Date: 3-6-01

Address: 19523 South Normandi
Los Angeles

Project Number: 59369

OBSERVED BACKFILL FOR proposed Building 9 & 12. Import was tested to 90% or better relative compaction. Additional backfilling in progress will return 3-7-01 for further observations.

Accepted by

NorCal Representative
(MKE)

NORCAL ENGINEERING

SOILS AND GEOTECHNICAL CONSULTANTS

Field Observation Memo

10641 HUMBOLT STREET
LOS ALAMITOS, CALIFORNIA 90720
PHONE 562.799.9469 • FAX 562.799.9459

PHONE

Project: BOEING

Date: 3-8-02

Address: NORTH EAST CORNER OF FRANKLIN AND NORMANDIE, Los Angeles County

Project Number: 5930-96

OBSERVED BACKFILL FOR proposed building 9, 12, located at above address. Backfill tested to 90% or better relative compaction. Will return 3-11-02 for further observation.

Accepted by

NorCal Representative

NORCAL ENGINEERING
SOILS AND GEOTECHNICAL CONSULTANTS

Field Observation Memo

10641 HUMBOLT STREET
LOS ALAMITOS, CALIFORNIA 90720
PHONE 562.799.9469 • FAX 562.799.9459

Project: BOEING

Date: 3-11-02

Address: N.E. corner of Francisca and Normandie
Los Angeles County

Project Number: 5936.96

OBSERVED BACKFILL for proposed building 9 & 12, located at above address. No testing done at this time. Import stopped coming in. Will return 3-12-02.

Accepted by

NorCal Representative
(MIKE)

NORCAL ENGINEERING
SOILS AND GEOTECHNICAL CONSULTANTS

Field Observation Memo

10641 HUMBOLT STREET
LOS ALAMITOS, CALIFORNIA 90720
PHONE 562.799.9469 • FAX 562.799.9459

Project BOEING

Date 3-12-02

Address NE CORNER OF FRANCISCA AND NORMANDI

Project Number 5936-96

Los Angeles, County

Arrived OSA site as scheduled no import has been brought in today, will return 3-13-02 for further observation.

Accepted by

NorCal Representative

(MIKE)