NORCAL ENGINEERING
SOILS AND GEOTECHNICAL CONSULTANTS

Field Observation Memo

10641 HUMBOLT STREET
LOS ALAMITOS, CALIFORNIA 90720
PHONE 562.799.9469 • FAX 562.799.9459

Project BOEING

Date 3-29-01

Address 190TH ST. SW & NORMANDIE LA, CA.

Project Number 5936-96

OBSERVED AND TESTED BACK FILL OPERATIONS. SAMPLE WAS TAKEN FOR LABORATORY ANALYSIS FROM IMPORT SOILS FROM 405 AND IMPERIAL. ALL AREAS TESTED TO 90% OR BETTER RELATIVE COMPACTION.

Accepted by

NorCal Representative

NORCAL ENGINEERING
SOILS AND GEOTECHNICAL CONSULTANTS

Field Observation Memo

10641 HUMBOLT STREET
LOS ALAMITOS, CALIFORNIA 90720
PHONE 562.799.9469 • FAX 562.799.9459

Project BOEING

Date 3-27-01

Address 190TH ST. NW OF NORMANDIE CA, CA.

Project Number 5936-96

OBSERVED GRADING OPERATIONS. IMPORT MATERIALS DID NOT ARRIVE AS SCHEDULED. SOILS ARE EXPECTED TO ARRIVE TOMORROW.

Accepted by

NorCal Representative

NORCAL ENGINEERING

SOILS AND GEOTECHNICAL CONSULTANTS

Field Observation Memo

10641 HUMBOLT STREET
LOS ALAMITOS, CALIFORNIA 90720
PHONE 562.799.9469 • FAX 562.799.9459

Project BOEING

Date 3-28-01

Address 190 TH ST. SW OF NORMANDIE LA, CA

Project Number 5936-96

IMPORT SOILS SCHEDULED FOR TODAY DID NOT ARRIVE. RECOMMEND TO CALL NORCAL WHEN SOILS DO ARRIVE, FOR INSPECTION.

Accepted by

NorCal Representative