6 PJ.

PTCI • PALMER TANK & CONSTRUCTION, INC.
2464 SOUTH UNION AVENUE BAKERSFIELD, CA 93307
TELEPHONE NO. (805) 834-1110 FAX NO. (805) 834-4322
LIC. #328388-"A"

Kilian Fire Sprinkler Corp. 08-20-97

PO Box 924

Bakersfield, CA 90631 EXTRA 001-97

Invoice No. 18592

This Invoice Represents The Following Charges

7-29-97	25870	Extra charges for 1-one man @ 4 hours to ues backhoe to load trucks with dirt from forms and have trucks hauled and dumped by others.	$ 474.00
7-31-97	25871	Extra Charge for a 4-four man crew as requested to removel gravel for recompaction of ground to make this 90% or greater (note: under 90%) Used backhoe to remove and weld rod in 6" lifts. Used wacker packer to compact 90% & manual labor & backhoe.	$ 1,684.80
8-4-97	25868	Extra charges for a 4-four man crew to wait for inspector on forms for compaction test to have 90% compaction of ground. Which was under compaction as per bid. No Show, Inspector arrived at 4:30 to 5:00 p.m. and ok'd (no charge next day)	$ 1,090.00
8-5-97	25869	Extra charge for a 4-four man crew to wait for inspection of compaction 3 hours. Gave up & start bid on small concret pad, approved by Kilian at 10:00 A.M. lumber delivered by Kilian (no inspector all day)	$ 288.00

501.10

POSTED

$ 3,536.80

562 627 3109

PALMER TANK & CONSTRUCTION, INC.

2464 SOUTH UNION AVENUE
BAKERSFIELD, CALIF. 93307
805/834-1110

25869

JOB NO. E 001-97

...te Contractor's License # 328386

CUSTOMER Kilhan Fire | LOCATION Torrance Ca | DATE 8-5-97

DESCRIPTION OF WORK PERFORMED Wait For inspection of Completion 3 Hours 1 Gun ... Start Bid ... Small Concrete Pad approved By Kilhan ... 10 A.M. & ... delivered By Kilhan (No Inspection all Day 10)

WORK	NAME	RATE OF PAY	LOCAL CODE	PIPE	WATER TKS.	TANK	PAINT	TRAVEL	O/T	D/T	S/T SELLING PRICE	O/T SELLING PRICE	C. O/NITE AMT.	TOTALS
	A Pulley	26				3								78-
	C Belwell	20				3								60-
	J Short	20				3								60-
	M. Villmen	20				3								60-
RIVER														

TOTAL LABOR CHARGE 258-

EQUIPMENT

NO.	DESCRIPTION	HRS.	UNIT SELLING PRICE	EXT. AMT.
16	~~A-FRAME~~ TRUCK			NC
19	PICK-UP TRUCK	3	10	30-
	COMPRESSOR			
1[illegible]	SANDBLASTER			NC
	PAINT EQUIP.			
	HOT TAP			
ENTAL				

OUTSIDE CONTRACTS

NAME	TICKET NO.

TOTAL O/S CONTRACTS	
PLUS	
TOTAL EQUIP. CHG.	30
TOTAL TICKET	288-

FOREMAN APPROVAL:

CUSTOMER APPROVAL:

Hunter-Bakersfield Printing Inc.

P.02

PALMER TANK & CONST.

SEP-29-1997 14:33

BOE-C6-0093855

PALMER TANK & CONSTRUCTION, INC.

2464 SOUTH UNION AVENUE
BAKERSFIELD, CALIF. 93307
805/834-1110

25868

JOB NO. E-001 [illegible]

ate Contractor's License # 328388

CUSTOMER Killian [illegible] | LOCATION [illegible] | DATE 8-4-97

DESCRIPTION OF WORK PERFORMED Wait for [illegible] on Frame for Comp. [illegible] [illegible] Comp. [illegible] which was under Comp. [illegible] [illegible] Show [illegible] at 4:[illegible] PM + OK [illegible]

Work	Name	Rate of Pay	Local Code	Pipe	Water Tks.	Tank	Paint	Travel	O/T	D/T	S/T Selling Price	O/T Selling Price	C. O/Nite Amt.	Totals
	A Pulley	26				10					260		60	320
	C Belnd					8		3			220			220
	[illegible] Short					8		3						220
	[illegible] Vallum					8		3						220
RIVER														

TOTAL LABOR CHARGE 980-

EQUIPMENT

Op.	Description	Hrs.	Unit Selling Price	Ext. Amt.
16	A-FRAME TRUCK			NC
19	PICK-UP TRUCK	11	10	110-
1[illegible]	COMPRESSOR			NC
	SANDBLASTER			
	PAINT EQUIP.			
	HOT TAP			
ENTAL				

OUTSIDE CONTRACTS

Name	Ticket No.

TOTAL O/S CONTRACTS	
PLUS	
TOTAL EQUIP. CHG.	110
TOTAL TICKET	1090-
FOREMAN APPROVAL:	
CUSTOMER APPROVAL:	

Hunter-Bakersfield Printing Inc.

SEP-29-1997 14:33 PALMER TANK & CONST. P.03

BOE-C6-0093856

PALMER TANK & CONSTRUCTION, INC.

2464 SOUTH UNION AVENUE
BAKERSFIELD, CALIF. 93307
805/834-1110

25870

JOB NO. E001-97

te Contractor's License # 328388

McDonald Dr

CUSTOMER [illegible]

LOCATION Torrance Ca

DATE 7-29-97

DESCRIPTION OF WORK PERFORMED Loaded with Backfill Trucks with Dirt from Frong & Hand Dump Truck By Others Hand on Side for Stacking on Dirt Piles

	Name	Rate of Pay	Local Code	Pipe	Water Tks.	Tank	Paint	Travel	O/T	D/T	S/T Selling Price	O/T Selling Price	C. O/Nite Amt.	Totals
	A Pulley	26				4								104
RIVER														

TOTAL LABOR CHARGE 104

EQUIPMENT

No.	Description	Hrs.	Unit Selling Price	Ext. Amt.
	A-FRAME TRUCK			
19	PICK-UP TRUCK	4	10	40
	COMPRESSOR			
	SANDBLASTER			
	PAINT EQUIP.			
	HOT TAP			
ENTAL	Backhoe Sm	4	75	300 + 10%

OUTSIDE CONTRACTS

Name	Ticket No.

TOTAL O/S CONTRACTS	
300 PLUS	330 —
TOTAL EQUIP. CHG.	40 —
TOTAL TICKET	474 —

FOREMAN APPROVAL:

CUSTOMER APPROVAL:

PALMER TANK & CONST.
SEP-29-1997 14:34
BOE-C6-0093857

Hunter-Bakersfield Printing Inc.

OK By Johnny

PALMER TANK & CONSTRUCTION, INC.

2464 SOUTH UNION AVENUE
BAKERSFIELD, CALIF. 93307
805/834-1110

State Contractor's License # 328388

25871

JOB NO. E-001-97

CUSTOMER Kellogan Fire | LOCATION Torrance Co. McDonald D. | DATE 7-31-97

DESCRIPTION OF WORK PERFORMED as requested to Remove gravel for accompacting gravel to make new job a Counter (Inside Tank) Use Backhoe to Remove Wheel Rock in 6" lifts, Hand Jackhammer to Compact job & Hand Manual Tamper & Backhoe

	NAME	RATE OF PAY	LOCAL CODE	PIPE	WATER TKS.	TANK	PAINT	TRAVEL	O/T	D/T	S/T SELLING PRICE	O/T SELLING PRICE	C. O/NITE AMT.	TOTALS
	A Pulley					8					208		60	268
	C Bilnoff					8					160		66	226
	D Short					8		3			220			220
	W Vallines					8		3			220			220
DRIVER														

TOTAL LABOR CHARGE 928—

EQUIPMENT

No.	DESCRIPTION	HRS.	UNIT SELLING PRICE	EXT. AMT.
16	~~A-FRAME~~ TRUCK			N/C
19	PICK-UP TRUCK	11	10	110
	COMPRESSOR			N/C
	SANDBLASTER			
	PAINT EQUIP.			
	HOT TAP			
RENTAL	Wacker Packer	1030	+ 10	121 00
	Backhoe with Operator	4	75	300 =

OUTSIDE CONTRACTS

NAME	TICKET NO.
	110—
330	646 80

Backhoe with Roller 2-1 89 178 = 17.00 = 195 00

Wacker TOTAL O/S CONTRACTS	646 80
Backhoe PLUS [redacted]	[redacted]
TOTAL EQUIP. CHG.	110—
TOTAL TICKET	[redacted]
FOREMAN APPROVAL:	1684 80
CUSTOMER APPROVAL:	

P.05

PALMER TANK & CONST.

SEP-29-1997 14:34

BOE-C6-0093858

Hunter-Bakersfield Printing Inc.

September 2, 1997

Kilian Fire Sprinkler Corp.
PO Box 924
La Habra, CA 90631
Telephone No. 562-694-2107
Facsimile No. 562-697-8670

Dear Mr. Kilian,

Palmer Tank & Construction, Inc., is in receipt of your letter dated August 28, 1997. In regards to this letter please refer to the original quotation date May 6, 1997 to Kilian Fire.

The quotation states "95% compaction as per your contract". The soil wasn't even compacted to 85%. The extra charges are for our men to dig out 5-6' of wet, muddy soil that wouldn't compact and backfill with clean dirt to meet the compaction requirements.

These backcharges were approved at the time by Johnny Marasco.

If you have any questions please contact me at the above telephone number.

Thank you

Jerry Palmer