5/7/97

GREGG, MARIO
TOM

TORRANCE - PHASE 1A DEMO

AGENDA

(4) Water need as built on TAIT survey drawing
Tait to prepare necessary easements.

(2) Sewer - Tait to revise survey to show existing lines. Tait to provide easements

(1) Nat gas Existing service 8"
get with Gas Co Ray Wright & Gregg
discuss future service in 195TH

(3) Monitoring wells - leave in place - protect on drawings

(7) Storm drains - Tait to verify catch basin locations if any in demo area

√ set of prints by Monday 5/12 for review