Sheet 1 of 1

Project: BOEING
Job No.: 41150-6.2
Subject: FIELD INVESTIGATION DAILY REPORT
Date: 5-21-98 (THURS.)
Equipment Rental: Company:
To: MC
Equipment Hours: F.E. Time from: to:
By: BJH

(outside service and expense record must be attached for any outside costs)

MC 5/26/98

0515- LEAVE FOR SITE IN TRK 601
0630- ARRIVE @ SITE. SET UP EQUIP. CALIBRATE PID: READS 0.0 ON AMBIENT AIR & 100.0 ON 100.0 PPM ISOBUTYLENE. PREPARING PAPERWORK
0655- JOE FROM GREGG DRILLING ON SITE. MOBING @ AOI4-B12
0730- START AOI4-B12 (SEE LOGS)
0800- START AOI4-B16
0840- START AOI4-B13
0930- START AOI4-B14
1015- START AOI4-B15
1035- FINISHED AOI4-B15. PREPARING TO TAKE EQUIP. BLANK BEFORE MOVING TO NON-PCB AREAS
1145- START AOI4-B17
1230- LUNCH
1300- MOBING @ AOI4-B18 START @ 1325
1415- STARTING AOI4-B19
1505- REFUSAL @ AOI-B23. WILL HAVE AREA GRADED TOMORROW ALONG WITH AOI4-B20 WHICH IS INACCESSIBLE
1545- START AOI4-B21
1615- START AOI4-B22
1635- FINISHED AOI4-B22. DEMOBING. PUT DECON WATER IN 55 GAL DRUM BY CONCRETE PILE FROM BLDG. #11'S DEMOLITION
1715- SIGN GREGG DRILLING'S PAPERWORK & LEAVE SITE

Attachments:

Initial

FF1

Harding Lawson Associates

BOE-C6-0133745