From:	Bob WRIGHT
To:	Bury, Carolyn
Cc:	michael.pinto@total.com
Subject:	Arkema Riverview Progress Report for March/April 2014
Date:	Tuesday, May 20, 2014 12:00:53 PM
Attachments:	Arkema Riverview Bimonthly 145 - May 2014.pdf

Attached is the Bi-Monthly Progress Report for March and April 2014 for the Arkema West Plant and West Brine Field in Riverview, Michigan.

Please contact me if you have questions or wish to discuss.

ARKEMA

900 First Ave. King of Prussia, PA 19406 / ph: 215.610.878.6500 / fax:215.878.6400 / www.arkema.com

May 20, 2014

United States Environmental Protection Agency
Region V
RCRA Enforcement Branch (HRE-8J)
77 Jackson Street
Chicago, IL 60604

Attention: Carolyn Bury, Project Manager

Subject: Administrative Order
Docket No. V-W-89R-45
Arkema Inc., Riverview, Michigan
MID 005 363114
Progress Report #145 – West Plant & West Brine Field

Dear Ms. Bury:

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering corrective action activities completed at the West Plant and West Brine Field during the period of March and April 2014.

This report describes progress during the reporting period towards fulfilling the requirements of the ACO. A description of the activities anticipated for May and June 2014 is also included.

As described in previous correspondence, operations at the West Plant facility have ceased and all the industrial equipment and buildings have been decommissioned and demolished. Arkema retains ownership of the West Plant and West Brine Field properties, as well as responsibility for activities under the RCRA 3008(h) Administrative Order on Consent. Arkema will continue to work with the EPA to complete the tasks under the Administrative Order.

I. Corrective Action Activities Completed in March and April 2014 at the West Plant and West Brine Field Area

Arkema did not complete any Corrective Action activities under the Administrative Order at the West Plant or West Brine Field in March and April 2014.

ARKEMA

II. Corrective Action Activities Anticipated for May and June 2014

Additional activities related to the Corrective Action will be completed upon the EPA review of the previously submitted Corrective Measures Study for the West Plant and West Brine Field.

If you have any questions regarding the content of this report or the overall program, please contact me at (610) 878-6250.

Sincerely,

Robert L. Wright
Principal Environmental Engineer

cc: Mr. Peter Quackenbush- MDEQ - . Lansing
Ms. Tracy Kecskemeti- MDEQ - Warren
Mr. Mike Pinto, LSS