From:	Bob WRIGHT
To:	Bury, Carolyn
Cc:	michael.pinto@total.com
Subject:	Arkema Riverview Progress Report for Sept/Oct 2014
Date:	Wednesday, November 19, 2014 11:54:48 AM
Attachments:	Arkema Riverview Bimonthly 148 - November 2014.pdf

---

Attached is the Bi-Monthly Progress Report for September and October 2014 for the Arkema West Plant and West Brine Field in Riverview, Michigan.

Please contact me if you have questions or wish to discuss.

ARKEMA
INNOVATIVE CHEMISTRY

900 First Ave. King of Prussia, PA 19406 / ph: 215.610.878.6500 / fax:215.878.6400 / www.arkema.com

November 19, 2014

United States Environmental Protection Agency
Region V
RCRA Enforcement Branch (HRE-8J)
77 Jackson Street
Chicago, IL 60604

Attention: Carolyn Bury, Project Manager

Subject: Administrative Order
Docket No. V-W-89R-45
Arkema Inc., Riverview, Michigan
MID 005 363114
Progress Report #148 – West Plant & West Brine Field

Dear Ms. Bury:

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering corrective action activities completed at the West Plant and West Brine Field during the period of September and October 2014.

This report describes progress during the reporting period towards fulfilling the requirements of the ACO. A description of the activities anticipated for November and December 2014 is also included.

As described in previous correspondence, operations at the West Plant facility have ceased and all the industrial equipment and buildings have been decommissioned and demolished. Arkema retains ownership of the West Plant and West Brine Field properties, as well as responsibility for activities under the RCRA 3008(h) Administrative Order on Consent. Arkema will continue to work with the EPA to complete the tasks under the Administrative Order.

I. Corrective Action Activities Completed in September and October 2014 at the West Plant and West Brine Field Area

Arkema did not complete any Corrective Action activities under the Administrative Order at the West Plant or West Brine Field in September and October 2014.

ARKEMA
INNOVATIVE CHEMISTRY

II. Corrective Action Activities Anticipated for November and December 2014

Additional activities related to the Corrective Action will be completed upon the EPA review of the previously submitted Corrective Measures Study for the West Plant and West Brine Field.

If you have any questions regarding the content of this report or the overall program, please contact me at (610) 878-6250.

Sincerely,

Robert L. Wright
Principal Environmental Engineer

cc: Mr. Peter Quackenbush- MDEQ - . Lansing
Ms. Tracy Kecskemeti- MDEQ - Warren
Mr. Mike Pinto, LSS