From:	Lynn Beasley
To:	Craig Matthiessen; Kim Jennings; Dana Tulis; Erik Swenson; Larry Elmore
Cc:	beasley.lynn@epa.gov; Patrick Easter
Subject:	URGENT NEEDS REVIEW - Fw: One pager on CERCLA/EPCRA due this afternoon
Date:	11/26/2012 02:37 PM
Attachments:	[redacted]

I've updated the one-pager for Richard's short turnaround request. He needs by COB today. So if you can give a quick review, I'd appreciate it. I plan to send to Richard just before I leave at 4pm.

Larry, if you see any "show stoppers" let me know. I'm not sure if this is for public consumption or not.

[redacted]

I also plan to send him this as a revised schedule: The schedule is delayed due to the NAEMS emissions estimating methodology development and their review by SAB. SAB will be discussing their draft panel report in March 2013.

Process		
Step in the Action Development Process	Time to Complete (days)	Completion Date
OSWER/OEM Staff Meetings		[redacted]
Tiering - TIER 2		[redacted]
WG Drafts Preliminary Analytic Blueprint	103	[redacted]
Early Guidance	45	[redacted]
Detailed Analytic Blueprint	34	[redacted]
WG Refines Regulatory Options	7	[redacted]
Options Selection	81	[redacted]
Preamble/Rule/Document Support	829	[redacted]
Final Agency Review (FAR)	21	[redacted]
DRAFT NAEMS Factors All Species		[redacted]
OAR Approval on Other Species Factors		[redacted]
Custom USDA Census Run		[redacted]
Send to OPEI for OMB Review	20	[redacted]
OPEI to OMB	14	[redacted]
OMB Review	90	[redacted]
AA Review	14	[redacted]
To OPEI for Signature	15	[redacted]
Agency Signature	10	[redacted]
NPRM in Federal Register	8	[redacted]
Close public comment	60	[redacted]
NAEMS Emissions Methodology All FINAL		[redacted]
Evaluate Public Comments		[redacted]
WG Draft Position on Public Comments		[redacted]
Early Guidance	77	[redacted]
Options Selection Meeting	47	[redacted]
Preamble/Rule/Document Support	31	[redacted]
Final Agency Review - Expedited	21	[redacted]
Send to OPEI for OMB Review	14	[redacted]
OPEI to OMB	14	[redacted]
OMB Review	90	[redacted]
AA Review	14	[redacted]
To OPEI for Signature	14	[redacted]
Agency Signature	10	[redacted]
Publish in Federal Register	8	[redacted]
Final Rule Effective Date	30	[redacted]

Lynn M. Beasley
Office of Emergency Management (5104A)
Office of Solid Waste and Emergency Response
(202) 564-1965
(202) 309-4538 (cell)
----- Forwarded by Lynn Beasley/DC/USEPA/US on 11/26/2012 02:30 PM -----

From: Richard Mattick/DC/USEPA/US
To: Lynn Beasley/DC/USEPA/US@EPA
Cc: Craig Matthiessen/DC/USEPA/US@EPA, Kim Jennings/DC/USEPA/US@EPA, Patrick Easter/DC/USEPA/US@EPA
Date: 11/26/2012 01:32 PM
Subject: One pager on CERCLA/EPCRA due this afternoon

Sorry for the late notice, but because Farms is still scheduled for FAR materials distribution on [redacted] ---as such, it got marked for a one-pager by the front office---which means we need an updated one -pager by cob

Here's the latest---I update the milestone section---thanks

[attachment "CERCLA_EPRCRA Farms_ one pager_11_26_12.docx" deleted by Lynn Beasley/DC/USEPA/US]

p.s. Here's what the latest schedule fyi. We will also need to update with something more realistic for the 60 day list by the end of the month

[redacted] FAR (Materials Distribution) (NPRM).
[redacted] OMB Review (Prog Office to OP) (NPRM).
[redacted] Administrator's Signature (Prog Office to OP) (NPRM).
Long-term Administrator's Signature (Final).

Richard Mattick
Policy Analysis and Regulatory Management Staff
U.S. Environmental Protection Agency
Office of Solid Waste and Emergency Response
1200 Pennsylvania Ave, NW. (MC 5103T)
Washington, DC 20460
Ph: 202-566-1926 Fax:202-566-1934