# Stage One - Pre-Implementation

Return

**MOC Number:** 25789 **Section Two Reviewer:** Preciado, Silvano E. **Stage One Completion Notification:** 11/21/2012

**Project/Equipment Title:** 4 Crude Recovery - Process Piping Systems & Equipment Material Changes

| Pre Implemenatation | | Person Responsible | Notified On | Completed By | Completed On | References |
|---|---|---|---|---|---|---|
| Design | Info | Taylor, Patrick J. | 11/17/2012 | Taylor, Patrick J. | 11/21/2012 | |
| Process Engineering | Info | | | | | |
| Instrumentation | Info | Ketner, Joseph A. | 11/17/2012 | Ketner, Joseph A. | 11/18/2012 | |
| Control System | Info | | | | | |
| Utilities | Info | | | | | |
| Environmental/Regulatory | Info | Chamberlin, Robert T. | 11/17/2012 | Perez, Carlos | 11/21/2012 | |
| Land Usage Request | Info | | | | | |
| VOC | Info | | | | | |
| Safety/Regulatory | Info | Kirby, Anthony A. | 11/17/2012 | Kirby, Anthony | 11/21/2012 | |
| Building Permits | Info | Tuma, Dennis A. | 11/17/2012 | Tuma, Dennis A. | 11/19/2012 | |
| Mechanical/Reliability | Info | | | | | |
| Inspection | Info | Beauregard, John T. | 11/17/2012 | Beauregard, John T. | 11/21/2012 | |
| Metallurgy | Info | Prasad, Praneil-Maharaj | 11/19/2012 | Prasad, Praneil-Maharaj | 11/21/2012 | |
| Construction | Info | Costa, Steve W. | 11/20/2012 | Costa, Steve W. | 11/21/2012 | |
| Relief System | Info | Muha, Edward | 11/17/2012 | Muha, Edward | 11/21/2012 | |
| Infrastructure | Info | | | | | |
| IntelaTrac | Info | | | | | |
| Fire Protection | Info | Bosworth, Gregory A. | 11/17/2012 | Bosworth, Gregory A. | 11/20/2012 | |
| HSE | Info | Simmons, Corey | 11/17/2012 | Simmons, Corey | 11/21/2012 | |

**Authorization to Implement Change (Begin Construction)**

**Approved By:** Preciado, Silvano E. **Date:** 11/21/2012