AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 15

2. AMENDMENT/MODIFICATION NO. P00008

3. EFFECTIVE DATE See Block 16C

4. REQUISITION/PURCHASE REQ. NO. PR-OMS-21-01172

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE ITAD

ITAD
US Environmental Protection Agency
109 T.W. Alexander Drive
Mail Code: AA005
Research Triangle Park NC 27709

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

SCIENCE APPLICATIONS INTERNATIONAL CORPORATION
Attn: Joshua Slusser
12010 Sunset Hills Rd
Reston VA 201905856

CODE 078883327 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. HHSN316201200012W 68HERD20F0128

10B. DATED *(SEE ITEM 13)* 06/02/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)* Net Increase: $2,800,000.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: EPA-B-32-103 LIMITATION OF THE OF GOVERNMENT'S OBLIGATION
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

DUNS Number: 078883327
OGD IT Management Systems Modernization/Enhancement and Operations & Maintenance Support Services
TOCOR: Michael Sileo InvoiceApprover: Mike Sileo Alt Invoice App: Kevin Wilson

The purpose of this modification is to:

1) Reallocate Option Period 1 task order ceiling, resulting in a net zero change in ceiling, for Contract Line Item Number (CLIN) 1002, decrease of $89,762.82; CLIN 1005, decrease of
$62,386.88; CLIN 1006, increase of $249,127.04; CLIN 1007 decrease of $29,291.20; and CLIN
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)* Ramona L. Wilson, Contracts Principal

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Heather R. Pinney

15B. CONTRACTOR/OFFEROR Ramona L Wilson Digitally signed by Ramona L Wilson Date: 2021.08.06 13:05:57 -04'00'
(Signature of person authorized to sign)

15C. DATE SIGNED 8/6/2021

16B. UNITED STATES OF AMERICA Heather Pinney
(Signature of Contracting Officer)

16C. DATE SIGNED 08/06/2021

Type text here