From:	Williams, Jonathan
To:	Morrison, Kay
Cc:	Sheldrake, Beth; Rochlin, Kevin; Jennings, Jannine; Vilpas, Sirkku
Subject:	RE: Request for update to web page
Date:	Friday, September 26, 2014 11:15:08 AM
Attachments:	2013-12-19 FMC Remedial Design Work Plan for the FMC OU.pdf

---

Excellent. Here are my suggested annual highlights beyond 2011. I've copied Kevin, Janine, and Beth as they may have suggested edits or additions

2012: Consultation with Shoshone-Bannock Tribes regarding Proposed Plan; Interim Record of Decision Amendment (IRODA) issued in October.

2013: Consultation with Shoshone-Bannock Tribes regarding implementation of the IRODA; Unilateral Administrative Order (UAO) issued to FMC to implement IRODA in June; FMC submitted Groundwater Extraction Zone Hydrogeologic Report Work Plan in July; FMC submitted the Remedial Design Work Plan in August and EPA approved as resubmitted in response to comments in December.

2014: Groundwater Extraction Zone Hydrogeologic Work Plan resubmitted in response to comments and approved by EPA in February; FMC initial submittal of Remedial Action Work Plan (RAWP) for Site-Wide Grading Phase of the Soil Remedy in March; Groundwater Extraction Zone Hydrogeologic Report submitted in August; Gamma Cap Work Plan Addendum submitted in August; RAWP for Site-Wide Grading Phase of the Soil Remedy as revised in response to comments was approved by EPA in September; Site-wide grading phase work begins in September and scheduled to continue until mid-December; EPA approval of 30 percent soil cap design in September and 90 percent design submittal anticipated in December.

2015 (Planned): Continuation of site grading to prepare for soil capping mid-February through July; EPA approval of interim soil remedy cap design and RAWP; EPA approval of interim groundwater remedy 30 percent RD. Soil cap installation to begin summer-fall.

Also, I've attached the EPA approved Remedial Design Work Plan (approved December 2013). Please add that to the already excellent set of documents on the website. I will plan to also provide a pdf of the Extraction Zone Hydrogeologic Report Work Plan (approved February 2014) and Remedial Action Work Plan for Site-Wide Grading Phase of the Soil Remedy (approved September 2014) soon.

Please call me if you have questions. Thanks.

Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101

Telephone: (206) 553-1369

E-mail: williams.jonathan@epa.gov

From: Morrison, Kay
Sent: Monday, September 22, 2014 4:17 PM
To: Williams, Jonathan
Subject: Request for update to web page

Jonathan, I'm in the process of updating this page:
http://yosemite.epa.gov/R10/cleanup.nsf/sites/emichaud

You'll see, in the right side column under the contact information, a section called **Cleanup Timeline**.

Jannine sent me new information for the Simplot and Offplant OUs. Would you please send me a brief update for FMC? Currently it states:

> GW Monitoring Report (Spring); RCRA Post Closure Plan Modification (Fall); UAO RCRA Ponds (ongoing); Proposed Plan and Public Meetings (Fall)

Thanks.
k

_____

Kay Morrison
Community Involvement Coordinator
U.S. Environmental Protection Agency
Region 10 Seattle, Washington
206-553-8321