From: Adam, Michael
To: Dave Reisman (dreisman@cinci.rr.com); Fiedler, Linda; Fonseca, Silvina; Gervais, Gregory; Jill Grant (jgrant@jillgrantlaw.com); Kelly Wright (kwright@sbtribes.com); McDonnell, Kimberlee; susanh@ida.net
Subject: ETT suggested schedule change
Date: Wednesday, June 24, 2015 11:20:39 AM

All,

Argonne reported to me a couple of weeks ago that they may have to modify the schedule to maintain the final product quality for the Review. I have worked with Argonne to modify the schedule in order to still deliver the Final in mid-November. A key member of Argonne's team had some unexpected medical leave, but the team is now back to work. They key dates are now proposed for:

[Brackets have previous schedule dates]

Draft Review **August 14th** [July 22]
On-site Presentation August week of 17th or 24th [August 11]
Comments from Tribes and EPA due to Argonne **September 21st** [Sept 11]
Final Draft and Response to Comment **November 18** [October 30]

Please let me know ASAP if you have problems with these dates.

Thanks,

Mike

Michael Adam, U.S. EPA
Environmental Scientist; Cleanup Technology Advocate
Office: 703-603-9915
Mobile/SMS: 703-399-4268
Web: http://www.cluin.org