From:	Kelly Wright
To:	Adam, Michael; Dave Reisman (dreisman@cinci.rr.com); Fiedler, Linda; Fonseca, Silvina; Gervais, Gregory; Jill Grant (jgrant@jillgrantlaw.com); McDonnell, Kimberlee; susanh@ida.net
Cc:	Virginia Monsisco
Subject:	RE: ETT suggested schedule change
Date:	Wednesday, June 24, 2015 11:32:46 AM

Tribes are okay with this and understand the importance of medical needs. Hope all is well with them or their family. Looking forward to seeing the draft.
Thanks
Kelly

From: Adam, Michael [mailto:Adam.Michael@epa.gov]
Sent: Wednesday, June 24, 2015 12:21 PM
To: Dave Reisman (dreisman@cinci.rr.com); Fiedler, Linda; Fonseca, Silvina; Gervais, Gregory; Jill Grant (jgrant@jillgrantlaw.com); Kelly Wright; McDonnell, Kimberlee; Susan Hanson
Subject: ETT suggested schedule change

All,

Argonne reported to me a couple of weeks ago that they may have to modify the schedule to maintain the final product quality for the Review. I have worked with Argonne to modify the schedule in order to still deliver the Final in mid-November. A key member of Argonne's team had some unexpected medical leave, but the team is now back to work. They key dates are now proposed for:

[Brackets have previous schedule dates]

Draft Review **August 14th** [July 22]
On-site Presentation August week of 17th or 24th [August 11]
Comments from Tribes and EPA due to Argonne **September 21st** [Sept 11]
Final Draft and Response to Comment **November 18** [October 30]

Please let me know ASAP if you have problems with these dates.

Thanks,

Mike

Michael Adam, U.S. EPA
Environmental Scientist; Cleanup Technology Advocate
Office: 703-603-9915
Mobile/SMS: 703-399-4268
Web: http://www.cluin.org